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Ensuring adequacy in the planning and development 
 of Inter State Transmission System 

 

 

1.0 Background 

The planning of transmission system to meet long term requirements of ISGS 
(Inter State Generating Station) projects is being carried out since 1975. In earlier 
time the ISGS only consist of generating stations of central sector companies i.e. 
NTPC, NHPC, NLC, NPCIL etc. Slowly, the predominance of central sector 
projects which have known beneficiaries (as determined by central government 
in the form of allocations) started fading out and now more and more of private 
sector generation projects (IPPs) are being envisaged. The current generation 
addition programme of 88 GW during 12th Plan has 47 GW under private sector 
as compared to only 26 GW under central sector. 

The planning of transmission system for central ISGS was carried out with the 
prior knowledge of quantum of power, point of injection and point of drawal. Even 
for transfer of 15% unallocated power to different parts of the country, from time 
to time, there was rarely any problem of congestion because of the inherent 
margins built-up in transmission system to take care of flexibility required for 
transfer of 15% of unallocated capacity.  

The CERC Regulation for open access in Inter-State Transmission System 
(ISTS) was introduced in 2004. The regulation had the provision for obtaining 
Long Term Access (LTA) and Short Term Open Access (STOA). The information 
about the point of injection, points of drawal and the quantum were required to be 
furnished upfront. The request for fresh connectivity to ISTS was processed 
simultaneously with the grant of LTA. 

As the IPPs found difficulties in finalizing beneficiaries at the time of LTA 
application, CERC brought new Regulation in 2009 having separate provisions of 
Connectivity, Medium Term Open Access (MTOA) and Long Term Access(LTA). 
The 2009 regulations for LTA do not require upfront declaration of firm 
beneficiaries. It requires the IPPs to declare the target region of anticipated 
drawal. 
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2.0 Transmission planning for ISGS as per present CERC regulations 
 
2.1 Salient Features of LTA 

 LTA involves requirement of power transfer from 12 to 25 years. 

 If strengthening of transmission system is required for reliable transfer of the 
LTA quantum, the process of grant of LTA should be completed at least 4-5 
years prior to commencement of LTA due date. 

 For ‘LTA Point-to-point’ (i.e. with finalized beneficiaries), the point of injection, 
point of drawal and quantum of power transfer should be known. In this case, 
the relevant injection and drawal charges are recovered from the buyer. 

 For ‘LTA with Target Region’, the point of injection, target region of drawal 
and quantum of power transfer should be known. In this case, the injection 
and drawal charges of the target region is being paid by the generation. 

 Till August 2013, CTU had received 218 nos. of Applications for Long-
term Access with Installed Capacity of 1,79,300 MW and LTA sought was 
for 1,32,000 MW. Out of this, LTA was granted to 148 nos. of Applicants 
for LTA quantum of 83,000 MW. Details are given at Annex-I. 

 

2.2 Salient Features of MTOA and STOA 

 MTOA/STOA provides the opportunity of selling and buying power from any 
location (source) to any location(destination) in the grid. 

 MTOA involves requirement of power transfer from 3 months to 3 years while 
STOA involves requirement of power transfer up to 3 months. 

 No augmentation in the transmission system is carried out for grant of 
MTOA/STOA. The grant of MTOA/STOA is based on the available margin 
in the existing/under-construction transmission system. 

 Out of 98 applications received by CTU seeking MTOA for about 14,300 MW, 
the MTOA was granted to 48 nos. applicants for 4,400 MW. All MTOA were 
processed however the MTOA was granted where transmission margins were 
available. The details are given at Annex-II. 

 The number of STOA transactions cleared every year is very large as 
depicted in the following graph: 
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2.3 Salient features of regulations for Connectivity 

 Under this provision, the generator can request to get connected to the 
ISTS system without any upfront commitment for sharing of 
transmission charges. 

 The provisions of Connectivity do not mandate for system 
strengthening and thus do not ensure delivery of power from the 
connected generator. This generator leans on the existing grid, causes 
congestion and risks stability of the grid. 

 There is a need to make the concept of Connectivity meaningful by allowing 
system strengthening to done commensurate with the installed capacity of the 
generating station seeking Connectivity.  

 Till August 2013, CTU had received 188 nos. of applications for the installed 
capacity 1,94,300 MW. Out of this, Connectivity was granted to 84 nos. 
applicants for about 85,000 MW installed capacity. The details are given at 
Annex-III. 

2.4 The present planning process 

 The planning of transmission system for new ISGS seeking LTA is carried out 
based on the quantum of power, point of injection, point of drawal, time frame 
requirement of power transfer etc.  

 Transmission schemes are also evolved as grid strengthening schemes 
based on the projected likely future power scenarios and operational 
feedback. 

 The transmission system so planned has transmission margins which 
inherently get created on account of the following:  
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– planning for peak power transfer, 
– requirement to meet specified reliability criteria(N-1/N-1-1),  
– adoption of higher capacity or higher voltage transmission line to conserve 

ROW for future generation potential or power transfer requirements,  
– the lumpy nature of transmission elements, 
– the transmission capacities are created in steps, and  
– Actual operational condition from time to time. 

 The transmission margins are utilized for power transfer under MTOA and 
STOA. 

 

3.0 Issues in the present planning process 

3.1 Regarding creation of adequate transmission system 

 CERC regulations allow system strengthening (fresh investment) on the basis 
of application for LTA. No system strengthening can be done for giving 
Connectivity, MTOA or STOA. The investment of the transmission system is 
therefore made on the assurance of payment of transmission charges for a 
longer period by the LTA users.  

 The existing philosophy is based on the premise that long term PPAs are 
predominant. Short term market, seeking MTOA/STOA, shall be catered 
through available margins. 

 

3.2 Regarding drawal capacity for States 

 Historically, additional drawal capacity for the States was created whenever 
new central/ISGS power projects came up with known beneficiaries. New 
drawal points/capacity additions for States were created on request by the 
STU considering the quantum of allocated power and grid requirements after 
agreement in the Standing Committee for power system planning.   

 There are no clear formulations in CERC regulation for creation of drawal 
capacity for the States corresponding to the grant of ‘Connectivity’ or the ‘LTA 
with Target Regions’. 

 

3.3 Regarding ‘Connectivity’ provisions 

 CERC regulations provide for free of cost connectivity to ISTS.  This provides 
perverse incentive for generators to under-declare their transmission 
requirement and to piggy ride on the existing transmission network. By simply 
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getting connectivity, the generation developer can avoid the liability of paying 
monthly transmission charges which would be payable under LTA service.  

 

3.4 Regarding target region LTAs 

 Under this service, the generation developer has to undertake to pay 
transmission service charges (PoC injection + PoC notional drawal) for 25 
years.  However in lieu of the above commitment to pay, the generation 
developer is not provided any service at all as long term customer.  
Generation developers who seek LTA (target region) have to separately stand 
in the queue for MTA or STOA for actually scheduling their power.  The 
charges paid by them for availing MTA or STOA service are not adjusted 
against their monthly LTA bill if they sell power outside the declared target 
region or through PX. This is resulting in double payment by the generators.  

 The generation developers are resorting to LTA based on target region as 
they are not able to finalise the long term beneficiaries. The root cause of this 
is that the power procurements through Case-I bidding route are not getting 
finalized by the respective States and also due to delay in bidding process 
and various litigations. Significant amount of power transfer takes place under 
MTOA/STOA. This is leading to congestion in various transmission corridors 
across the country. The difference between LTA and total drawal by the 
states is depicted below, and the details are given at Table(3.4): 
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4.0 Need for a new approach 

 A way out has to be found as the long term PPA may not materialize at the 
time of planning for transmission to a significant extent. The existing 
transmission service products need to be reviewed as well as the approach to 
planning so as to provide flexibility to buyers and sellers. New transmission 
systems would have to be developed to cater to the need of short/ medium 
term market including power exchanges (PX). However, any fresh investment 
should be supported by commitment to pay for it. States like Punjab, Tamil 
Nadu, Gujarat, UP etc. who are availing far more import capacity through 
ISTS than their LTA capacity should proportionally share the PoC charges at 
the point of drawal. 

 We have to recognize the fact that short/ medium term market can no longer 
be restricted to “spare magins” on the lines, which was the basic premise of 
the first open access regulations introduced in 2004 when long term PPAs 
were predominant. As of now fresh investment in transmission is permitted 
only for providing long term access. It needs to be recognized that in the 
current scenario if short term/ medium/PX transactions are curtailed it results 
in significant bottling up of generation and distress to Discoms. 

 It is required that: 

• The IPPs/generators should be given comfort to sell their powers under 
long/medium/short-term time frame with lesser congestion events.  

• The transmission system is built with due commitment from its users i.e. 
the (i) injectors (generators, captive plants and surplus State utilities) 
and (ii) drawing entities (State utilities and bulk consumers).  

• The stranded transmission assets do not get created. 

• Sharing of transmission charges becomes fairer and equitable with 
commitment from all stake holders that is STOA/MTOA customers, 
injecting entities and LTA costumers. 

 Since a strong all India mesh grid would emerge by end of 12th Plan i.e. 2016-
17, it should be possible to do planning with fair degree of certainty without 
prior knowledge of pairs of injection and drawal. System strengthening for 
additional drawal and additional injection could be done without knowing the 
contracted source of purchase or sale because power in a meshed network 
would be transferred by displacement. In other words, the generator and the 
States/Consumer could be given General Network Access (GNA) to ISTS 
for the agreed quantum of power (MW). While granting GNA the generation 
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and load scenarios and other assumptions would be declared by the Central 
Transmission Utility (CTU). A GNA agreement could become the driver for 
investment. 

 The new approach should therefore involve introduction of General Network 
Access (GNA) mechanism in Inter-State Transmission System for 
transmission system development and hassle free access to the transmission 
system by the Generators. 

 

5.0 General Network Access(GNA) 

5.1 The definition of GNA 

 GNA is the ability in MW to draw or supply from a given point/zone of 
connection (PoC) to any ISTS point as assessed by the CTU through 
system studies.  

 The concept of PoC charges has de-linked the transmission charges and 
losses from the notional path of transaction. GNA is also not path specific. 
Accordingly, charges for GNA could be aligned with the PoC mechanism.  

 

5.2 Process for implementation and grant of GNA 

 Generators would need to specify the ex-bus installed capacity connected 
with the ISTS grid (in case of captive plants - maximum power they plan to 
inject into the grid)  as requested GNA quantum for injection.  

 States need to specify their maximum power drawal requirements as 
requested GNA quantum for drawal. 

 The effective GNA would be as assessed by CTU through system studies and 
considering the transmission system planned through the coordinated 
planning process of CEA. 

 The States, which are also planning to inject into ISTS, would need to specify 
the quantum of maximum power injection as requested GNA quantum for 
injection. 

 For availing GNA, the injector (i.e. the generator or the surplus State) shall 
not be required to specify target customer. 

 Similarly, the drawing entities (the deficit States or the bulk consumers) shall 
not be required to specify the source of supply of power. 

 GNA holders shall have option to avail  
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– LTA point to point (i.e. having PPA with beneficiaries) 

– MTOA 

– STOA 

 GNA (drawl / injection) to be assessed by the generators, bulk consumers or 
States at least with 4-5 years in advance. 

 System strengthening for drawal by the States would be driven by GNA 

 States shall have to sign the GNA with CTU to be treated as preferred 
customer. 

 STUs of respective state to be nodal agency for above in line with Section-39 
of the Act 

 Entities seeking GNA shall have to sign agreement, furnish BG etc. for 
enabling implementation of the transmission system. 

 All existing LTA, or long-term allocations should be converted to GNA. 

 The transmission service under ‘Connectivity’ and ‘LTA with target 
regions’ gets replaced by GNA. 

 The difference between LTA/ MTA/ STOA users shall be in the priority of 
scheduling. 

 

5.3 The tenures under GNA mechanism 

 The GNA may be for a period of 12 years to ensure recovery of investment in 
transmission.   

 For scheduling under GNA, it is proposed that - the LTA Point-to-point can be 
for a minimum period of 5 years, MTOA for one year fixed tenure, with 
window opening twice a year, and the STOA for period up to 1 month.  

 

5.4 Broad Pricing Mechanism of GNA 

 Transmission rates to be calculated considering GNA  

 GNA holder would pay POC injection or drawal charges as the case may be. 

 Generators/drawing entity will pay GNA charges from the contracted date or 
actual date whichever is earlier 

 Any power transfer beyond the GNA capacity may be entertained only for 
STOA service at a premium rate.  
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5.5 Benefit of GNA 

 New transmission corridors could be planned based on GNA requirement, 
which would help in a great way to remove congestion in transmission 
corridors.  

 Generators shall not be liable to pay notional point of drawal charges 

 Generators shall not have to declare target beneficiaries  

 Generators shall have access to ISTS grid with flexibility for point of drawal 
subject to conditions laid down at the time of grant of GNA.   

 Drawing Utilities shall also access to ISTS to the extent of their GNA and get 
the system created for power transfer over ISTS from anywhere in the grid. 

 

6.0 Action Points 

 CERC to modify the regulations on ‘Connectivity, LTA & MTOA’, regulation on 
Short-term Open Access in ISTS and the regulation on sharing of 
transmission charges to incorporate the GNA concept. 

 The planning procedures pertaining to GNA to be incorporated in the CERC 
regulations / CEA’s transmission planning criteria / CEA’s coordinated 
planning procedure.  

 CTU along with CEA and POSOCO to workout present GNA capabilities.  
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Table (3.4) 
 

Drawal of power by the States in addition to LTA Quantum during 2012-13 
 

S.No. State 
Max. 
Peak 

Demand 
Met (MW)

Max Drawl 
So far 
(MW) 

LTA 
Quantum 

(MW) 

Difference 
(MW) of 

Max Drawl 
and 

Allocation 
(MW) 

Percentage 
Drawal 

above LTA 
Quantum 

1 Punjab 8751 6027 2963 3064 203 
2 UP 12048 8217 5251 2966 156 
3 Maharashtra 16765 7049 4545 2504 155 
4 Haryana 6725 4735 2501 2234 189 
5 Rajasthan 8515 4555 2571 1984 177 
6 Madhya Pradesh 9462 5304 4127 1177 129 
7 Andhra Pradesh 11630 4005 2871 1134 139 
8 West Bengal 7249 2694 1636 1058 165 
9 Tamilnadu 11053 4315 3466 849 124 

10 Orissa 3694 1955 1165 790 168 
11 Kerala 3262 2095 1352 743 155 
12 Uttrakhand 1674 1368 834 534 164 
13 Jharkhand 1172 866 517 349 168 
14 DVC 2470 797 566 231 141 
15 Chattisgarh 3134 1593 1365 228 117 
16 Chandigarh 340 363 176 187 206 
17 Bihar 1784 1905 1719 186 111 
18 Goa 475 450 374 76 120 
19 Nagaland 109 139 107 32 130 
20 Assam 1148 878 860 18 102 
21 Arunachal 114 140 137 3 102 
22 Mizoram 73 76 80 -4 95 
23 Manipur 120 122 141 -19 87 
24 Meghalaya 330 218 240 -22 91 
25 Sikkim 95 114 143 -29 80 
26 DD 286 289 319 -30 91 
27 Karnataka 8761 2722 2756 -34 99 
28 Tripura 228 128 195 -67 66 
29 Pondicherry 320 322 397 -75 81 
30 DNH 629 623 711 -88 88 
31 J&K 1817 1564 1701 -137 92 
32 HP 1672 1149 1515 -366 76 
33 Delhi 5642 4295 4722 -427 91 
34 Gujarat 11960 4208 5041 -833 83 
 



Long Term Open Access / Long Term Access Applications received by POWERGRID
                                                                                                                                               Annexure-I 

Sl. 
No.

Name of the Applicant Location of 
Generating Station

Region Installed 
Capacity 

(MW)

Seeking 
LTOA/LTA 
for (MW)

Date of 
Application

Date from 
which 

LTOA/LTA 
required

Date upto 
which 

LTOA/LTA 
required

Status Remarks

SR WR NR ER NER
 LTOA Applications, CERC 

Regulation 2004
1 Udupi Power Corporation Limited Udupi, Karnataka SR 1015 939 6-Nov-2006 Last quarter of Year 

2009
25 Year 845 0 94 LTOA Granted BPTA Yet to sign

2 Andhra Pradesh Power Development 
Company Limited

Nellore Dist., Andhra Pradesh SR 1600 1600 4-Jul-2007 December, 2011 25 Year 1440 0 160 Withdrawn / Closed LTOA withdrawn due to BPTA not signed 

3 Simhapuri Energy Private Limited Nellore Dist., Andhra Pradesh SR 600 491 2-Aug-2007 4th quarter of 2009 More than 25 Year - - - LTOA Granted

4 East Coast Energy Private Limited Srikakulam Dist., Andhra 
Pradesh

SR 2640 2450 11-Oct-2007 October, 2010 25 Year 750 600 1100 LTOA Granted

5 Lanco Kondapalli Power Private Limited Near Vijayawada, Andhra 
Pradesh

SR 366 350 25-Feb-2008 June, 2009 25 Year 0 200 150 LTOA Granted

6 Meenakshi Energy Private Limited Nellore Dist., Andhra Pradesh SR 600 546 17-Mar-2008 September, 2010 25 Years from date of 
Commencement of 

50% 50% 0 LTOA Granted

7 Krishnapatnam Power Corporation Limited 
(Navayuga)

Nellore Dist., Andhra Pradesh SR 1800 1860 16-Apr-2008 October, 2010 25 Year 400 600 900 Withdrawn / Closed LTOA withdrawn due to BPTA not signed 

8 Ind-Barath Power (Madras) Limited Tuticorin Dist., Tamil Nadu SR 1400 945 19-Sep-2008 31st March, 2011 25 Year 599 236 425 LTOA Granted

9 Kenita Power Private Limited Nellore Dist., Andhra Pradesh SR 1960 1830 20-Sep-2008 June, 2012 25 Year 200 600 1000 Withdrawn / Closed LTOA withdrawn due to BPTA not signed 

10 JSW Power Trading Company Limited Torangallu, Karnataka SR 600 600 14-Oct-2008 2009 25 Year 0 300 300 Withdrawn / Closed LTOA withdrawn due to BPTA not signed 

11 PEL Power Limited Nagapattinam Dist., Tamil 
Nadu

SR 1050 1000 20-Oct-2008 December, 2011 / 
March, 2012

More than 25 Year - - - LTOA Granted

12 IL&FS Tamil Nadu Power Company Limited Cuddalore Dist., Tamil Nadu SR 1500 1500 3-Nov-2008 September, 2012 25 Year 750 750 0 LTOA Granted

13 Coastal Energen Private Limited Tuticorin Dist., Tamil Nadu SR 1200 1000 23-Jan-2009 01st March, 2011 25 Year 720 280 0 LTOA Granted

14 GMR Energy Limited East Godavari Dist., Andhra 
Pradesh

SR 800 775 28-May-2009 01st January, 2012 30 Year 175 300 300 LTOA Granted

15 NCC Power Project Limited Srikakulam Dist., Andhra 
Pradesh

SR 1320 1320 25-Jul-2009 December, 2011 25 Year 500 500 320 Withdrawn / Closed LTOA withdrawn due to BPTA not signed 

16 Himachal Pradesh State Electricity Board Himachal Pradesh NR 300 300 13-May-2004 Existing 40  Year - - 300 LTOA Granted

17 AD Hydro Power Limited Himachal Pradesh NR 192 192 18-Jul-2005 June'2010 40  Year - - 192 LTOA Granted

18 PTC India Limited (Malana-II HEP) Himachal Pradesh NR 100 86 28-Feb-2006 March,2010 40  Year - - 86 LTOA Granted

19 PTC India Limited (Budhil HEP) Himachal Pradesh NR 70 60.2 14-Jun-2006 From the date of 
comm. of Budhil 

35 Year - - 70 LTOA Granted

20 PTC India Limited (Karcham Wangtoo) Himachal Pradesh NR 1000 880 27-Jul-2006 August, 2011 35 Year - - 1000 LTOA Granted

21 NTPC Limited (Lohari Nagpal) Uttarakhand NR 600 600 8-Aug-2006 September, 2012 25 Year - - 600 Withdrawn / Closed LTOA withdrawn after Grant due to Project 
not coming up

22 NTPC Limited (Tapovan Vishnugarh) Uttarakhand NR 520 423 9-Jan-2007 September, 2011 25 Year - - 520 LTOA Granted LTOA granted on 17.07.09 subject to signing of 
BPTA within 1 month. BPTA yet to sign.

23 PTC India Limited (Bhilangana HEP) Uttarakhand NR 22.5 22.23 3-May-2007 February/March, 
2008

35 Year - - 22.23 Withdrawn / Closed LTOA withdrawn due to BPTA not signed

24 Reliance Industries Limited (Jhajhar 
Project)

Haryana NR 700 331 2-Jul-2007 2010-11 25 Year - - 700 Withdrawn / Closed LTOA withdrawn due to BPTA not signed

25 Himachal Sorang Power Private Limited Himachal Pradesh NR 100 85 12-Dec-2007 November, 2010 25 Year - - 85 LTOA Granted

26 Adani Power Limited Gujarat NR 4620 342 12-Dec-2007 June'2011 25 Year 0 0 342 LTOA Granted

27 North Delhi Power Limited Bihar NR 500 50 19-Feb-2008 39722 25 Year - - 50 LTOA Granted BPTA not signed. Application closed.

28 Pragati Power Corporation Limited Delhi NR 1400 280 15-May-2008 8/2/12 onwards 25 Year - - 280 LTOA Granted

29 Lanco Hydro Energy Private Limited (Phata 
Byung HEP)

Uttarakhand NR 76 66.88 19-May-2008 Nov.,2012 25 Year 0 0 76 LTOA Granted Project delayed. Transmission system not 
ready.

30 Lanco Hydro Energy Private Limited 
(Rambara HEP)

Uttarakhand NR 76 66.88 19-May-2008 April, 2012 25 Year 0 0 76 Withdrawn / Closed LTOA withdrawn due to BPTA not signed

31 Nuziveedu Seeds Limited Himachal Pradesh NR 100 88 4-Jun-2008 31-12-2011 25 Year 0 0 100 Withdrawn / Closed LTOA withdrawn due to BPTA not signed

32 Rosa Power Supply Company Limited Uttar Pradesh NR 600 300 26-Aug-2008 March, 2012 25 Year 0 0 600 LTOA Granted LTA would be subject to commissioning of 
Bareilly-Roorkey D/c & Shahjahan Substation

33 Shri Bajrang Power & Ispat Limited Himachal Pradesh NR 45 39.6 18-Dec-2008 June, 2016 40  Year 0 19.6 20 LTOA Granted Application closed due to BPTA not signed

34 JSW Energy Limited (Kutehar) Himachal Pradesh NR 240 240 5-Mar-2009 March, 2014 40  Year 0 0 264 Withdrawn / Closed LTOA withdrawn due to BPTA not signed

35 North Delhi Power Limited Haryana NR 1320 124 15-May-2009 22 January, 2012 25 Year 0 0 124 LTOA Granted

36 Gujarat Fluoro Chemicals Ltd. Rajasthan NR 300 250 14-Jul-2009 March, 2012 25 Year 0 0 250 Withdrawn / Closed LTOA withdrawn due to BPTA not signed

37 Sunflag Power Ltd. Uttarakhand NR 60 52.8 21-Aug-2009 December, 2014 30 Year 0 0 52.8 Withdrawn / Closed LTOA Granted, Cancelled

38 Torrent Power(SUGEN) Gujarat WR 1095 500 22-Apr-2004 Jul ' 06 25 Year 500 - - - LTOA Granted

39 Jindal Power ltd Chhattisgarh WR 500 500 23-Aug-2004 Sept' 07. 25 Year 500 - - - LTOA Granted

40 PTC(Lanco-I) Chhattisgarh WR 300 300 22-Dec-2005 Sept ' 08. 25 Year - 300 - - LTOA Granted

41 DNH (BESCL) Chhattisgarh WR 100 100 1-May-2006 Jun ' 07 25 Year - 100 - - LTOA Granted

42 DD(BESCL) Chhattisgarh WR 70 70 1-May-2006 Jun ' 07 25 Year - 70 - - LTOA Granted

43 JSW Energy Ltd. Maharashtra WR 1200 300 10-May-2006 Mar' 09 25 Year - 300 - - Withdrawn / Closed LTOA Granted, Cancelled

44 Aryan Coal Benfications Chhattisgarh WR 270 243 29-May-2006 Mar' 10 25 Year - 243 - - LTOA Granted Modified to 243MW in OA meeting

45 Korba-III(NTPC) Chhattisgarh WR 500 500 25-Sep-2006 April ' 09 25 Year - 500 - - LTOA Granted LTOA Granted, allocation made by MOP, so 
ISGS station

46 PTC(Lanco-II) Chhattisgarh WR 300 300 20-Mar-2007 Sep ' 09 25 Year - 300 - - LTOA Granted

47 Adani Power Gujarat WR 2640 200 27-Apr-2007 Dec' 09 25 Year 200 - - - LTOA Granted

48 EMCO Energy Maharashtra WR 520 520 14-May-2007 Jun' 09 25 Year 520 - - - LTOA Granted

49 Jaiprakash Power Ventures MadhyaPradesh WR 1320 1240.8 5-Jul-2007 Dec'11 25 Year 853.5 387.3 - - LTOA Granted

50 Today Energy (MP) Ltd MP WR 1320 800 9-Sep-2007 Dec'14 25 Year - 400 400 - LTOA Granted

51 Athena Chhattisgarh Power Ltd.(2x600) Chhattisgarh WR 1200 683 11-Oct-2007 Jun'13 25 Year - 342 341 - LTOA Granted

52 Korba West Power Co. Ltd.(1x600) Chhattisgarh WR 600 240 18-Oct-2007 Nov'12 25 Year - 140 100 - LTOA Granted

53 Visa Power Chhattisgarh WR 1200 678 14-Nov-2007 Jan'13 25 Year - 478 200 - LTOA Granted

54 Maruti CCPL Chhattisgarh WR 300 171 24-Dec-2007 Dec'12 25 Year 126 45 - - LTOA Granted

55 Spectrum Coal & Power Chhattisgarh WR 100 100 15-Feb-2008 Sep' 10 25 Year 88 - - - LTOA Granted Quantum modified in 17th OA

56 DB Power. Ltd.(2x600) Chhattisgarh WR 1200 705 12-Mar-2008 Oct'13 25 Year - 530 175 - LTOA Granted

57 Indiabulls Power Ltd (Sophia) Maharashtra WR 1320 390 13-Mar-2008 Dec'11 25 Year - 130 260 - - Withdrawn / Closed LTOA Granted , Cancelled

58 Mahan (Essar power Ltd.) MP WR 1200 1200 18-Apr-2008 Oct'10 25 Year 1200 - - - LTOA Granted

59 KSK Mahanadi Powr Ltd. (earlier Wardha 
Power Co. Ltd ) (6x600)

Chhattisgarh WR 3600 2340 22-Apr-2008 Feb'12 25 Year - 2340 0 - LTOA Granted

60 SKS Power Ltd.(4x300) Chhattisgarh WR 1200 683 30-Apr-2008 Dec'12 25 Year - 319 364 - LTOA Granted

61 Lanco Amarkantak Power Pvt. Ltd.(2x660) Chhattisgarh WR 1320 858 20-May-2008 Jan'12 25 Year - 858 - - LTOA Granted

62 Aryan MP Power Gen Co. Ltd MadhyaPradesh WR 1200 1122 28-May-2008 May'14 25 Year 841.5 280.5 - - LTOA Granted

63 Sarda Energy & Minerals Ltd Chhattisgarh WR 1320 1200 10-Jul-2008 Apr'11 25 Year - - - Withdrawn / Closed Unsatisfactory Progress

Quantum allocated in the region
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Long Term Open Access / Long Term Access Applications received by POWERGRID

Sl. 
No.

Name of the Applicant Location of 
Generating Station

Region Installed 
Capacity 
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64 Sona Power Ltd Chhattisgarh WR 600 600 28-Jul-2008 Mar'15 25 Year - - - Withdrawn / Closed Unsatisfactory Progress

65 Vandana Vidhyut Ltd.(2x135+1x270) Chhattisgarh WR 540 265 31-Jul-2008 Jan'12 25 Year - 165 100 - LTOA Granted

66 BALCO(4x300) Chhattisgarh WR 1200 200 2-Aug-2008 Oct'10 25 Year - 100 100 - LTOA Granted

67 RKM Powergen Ltd.(4x360) Chhattisgarh WR 1440 819 9-Aug-2008 Jun-11 25 Year 200 419 200 - LTOA Granted

68 Dheeru Powergen Ltd. Chhattisgarh WR 450 450 18-Aug-2008 Sep'13 25 Year 367.5 82.5 - - LTOA Granted

69 GMR Chhattisgrah Pvt Ltd Chhattisgarh WR 1370 816 30-Aug-2008 Aug'13 25 Year - 386 430 - LTOA Granted

70 CSPTCL Chhattisgarh WR 6850 2-Sep-2008 Allocation frm chh 
IPP

25 Year - 4114 2736 - LTOA Granted

71 Godawari Energy Ltd Chhattisgarh WR 1200 1025 29-Sep-2008 Jul'15 30 Year - - - Withdrawn / Closed Unsatisfactory Progress

72 Jindal Power Ltd.(4x600) Chhattisgarh WR 2400 1400 17-Nov-2008 Mar'12 25 Year - 700 700 - LTOA Granted

73 Karnataka Power Corporation Ltd Chhattisgarh WR 1600 763 18-Dec-2008 Sep'15 25 Year 763 0 0 - LTOA Granted

74 Heavy Water Board Gujarat WR 18 18 8-Apr-2009 Jun’09 25 Year 18 - - - LTOA Granted

75 Chhattisgarh Steel & Power 
Ltd.(1x35+1x250)

Chhattisgarh WR 285 167 25-Apr-2009 Jun'13 25 Year - 120 47 - Withdrawn / Closed LTOA Granted, Cancelled on a/c of non 
submission BG

76 Sarda Energy & Minerals Ltd Chhattisgarh WR 350 156 14-May-2009 Jan'14 25 Year - 106 50 - - LTOA Granted

77 Jindal Power Ltd.(500 mw) Chhattisgarh WR 400 400 16-May-2009 Jul'10 25 Year - 400 - - LTOA Granted

78 Air Liquide India Holding Pvt Ltd. Maharashtra WR 6 6 18-May-2009 Dec'09 25 Year 6 - - - Withdrawn / Closed LTOA Granted, Cancelled

79 TRN Energy Chhattisgarh WR 600 390 27-Jul-2009 Jul'12 25 Year - 240 150 - LTOA Granted

80 Bina Power Supply co. ltd MadhyaPradesh WR 500 265.35 30-Jul-2009 Sep'11 25 Year 132.68 132.67 - - LTOA Granted

81 NDPL-Delhi(DVC) Jharkhand ER 67 67 Oct'07 25 Year 67 LTOA Granted

82 BYPL-Delhi(DVC) Jharkhand ER 63 63 Oct'07 25 Year 63 LTOA Granted

83 BRPL-Delhi(DVC) Jharkhand ER 100 100 Oct'07 25 Year 100 LTOA Granted

84 NDPL Jharkhand ER 50 50 Oct'07 25 Year 50 Withdrawn / Closed closed due to non signing of BPTA

85 Lanco Energy Pvt. Ltd. SIKKIM ER 500 500 14-Apr-2005 Mar'12 25 Year 500 LTOA Granted

86 Jindal Steel Orissa ER 75 75 31-May-2005 Jun'07 25 Year 75 LTOA Granted

87 Gati Infrastructure Limited SIKKIM ER 99 99 21-Sep-2005 Mar'10 25 Year 49.5 49.5 Withdrawn / Closed

88 MPPTC DVC (WR) WB& Jharkhd ER 400 400 27-May-2006 25 Year 400 LTOA Granted

89 Navabharat Power Private Ltd (Phase-I) Orissa ER 1050 720 2-Sep-2006 Mar'12 25 Year 255 465 LTOA Granted

90 NTPC (Farakka-III) WB ER 500 500 11-Sep-2006 Nov'09 25 Year 205 245 50 LTOA Granted LTOA Granted, allocation made by MOP, so 
ISGS station

91 DANS Energy Pvt.Ltd. (Jorethang) SIKKIM ER 96 96 17-Oct-2006 Dec'11 25 Year 48 48 LTOA Granted

92 Jal Power corporation Ltd. SIKKIM ER 120 120 27-Oct-2006 June'13 25 Year 60 60 LTOA Granted

93 PTC India Ltd. (Teesta-III) SIKKIM ER 1200 1200 9-Nov-2006 Aug'11 25 Year 360 840 LTOA Granted

94 Monet Power Company Ltd Orissa ER 1050 900 29-Nov-2006 June'12 25 Year 150 225 300 225 LTOA Granted

95 Shiga Energy Pvt. Ltd. (Tashiding) SIKKIM ER 97 97 14-Dec-2006 June'12 25 Year 48.5 48.5 LTA Granted

96 TT Energy Pvt. Ltd. (Tingting) SIKKIM ER 99 99 15-Dec-2006 Mar'12 25 Year 49.5 49.5 LTA Granted

97 KVK Nilachal Power Pvt. Ltd. Orissa ER 600 560 28-Dec-2006 Mar'11 25 Year 140 140 140 140 LTOA Granted

98 Adhunik Power & Natural Resources 
Limited

Jharkhand ER 1080 850 21-Jan-2007 Mar'12 25 Year 100 400 350 LTOA Granted

99 Sterlite Energy Ltd Orissa ER 2400 400 17-May-2007 Dec'09 25 Year 200 200 LTOA Granted

100 M/s Corporate Power Limited Jharkhand ER 660 594 16-Jul-2007 Mar'12 25 Year 480 LTOA Granted

101 CESC (Haldia) WB ER 600 400 21-Aug-2007 Jun'11 25 Year 400 LTOA Granted

102 NPCIL (Haldia) WB ER 150 21-Aug-2007 Jun'11 25 Year 150 LTOA Granted

103 WBSEDCL Jharkhand ER 1000 1000 21-Aug-2007 2014-15 25 Year 400 600 LTOA Granted

104 Essar Power (Jharkhand) Ltd. Jharkhand ER 1200 1100 6-Sep-2007 Dec'11 25 Year 400 400 300 LTOA Granted

105 Essar Ph-II Jharkhand ER 600 550 6-Sep-2007 Jul'13 Withdrawn / Closed Application closed due to non-satisfactory 
progress

106 Lanco Babandh Power Pvt. Ltd Orissa ER 2640 1600 22-Oct-2007 Mar'13 25 Year 950 650 LTOA Granted

107 Jindal India Thermal Power Ltd. Orissa ER 1200 1044 23-Nov-2007 Dec'11 25 Year 210 834 LTOA Granted

108 GMR Energy Ltd Orissa ER 1050 800 8-Dec-2007 Nov'11 25 Year 200 600 LTOA Granted

109 Gati Infrastructure Bhasmey Pvt. Ltd SIKKIM ER 51 51 5-Mar-2008 Mar'12 25 Year 25.5 25.5 LTOA Granted

110 Madhya Bharat Power  corporation ltd. SIKKIM ER 96 96 5-Mar-2008 Mar'12 25 Year 96 LTOA Granted

111 CESC Ltd.(Orisssa) Orissa ER 1200 900 12-May-2008 Mar'15 25 Year 450 450 Withdrawn / Closed Application closed due to non-satisfactory 
progress

112 BRBCL/ECR/BSEB Bihar ER 1000 1000 10-Jun-2008 Mar'11 25 Year 485 50 465 LTOA Granted

113 Ind Barath Pvt. Ltd. Orissa ER 700 616 27-Aug-2008 Sep'11 25 Year 350 266 LTOA Granted

114 Gati Infrastructure Sda-Mangder Power 
Pvt. Ltd

SIKKIM ER 71 71 10-Aug-2010 Sep'14 25 Year Withdrawn / Closed Application closed due to non-satisfactory 
progress

LTA Applications, CERC 
Regulation 2009

115 Thermal Powertech Corporation India 
Limited

Nellore Dist., Andhra Pradesh SR 1320 1320 13-May-2009 April, 2013 25 Year - - - LTA Granted

116 Meenakshi Energy Private Limited Nellore Dist., Andhra Pradesh SR 300 273 10-May-2010 June, 2012 25 Year 273 0 0 LTA Granted

117 Nelcast Energy Corporation Limited Nellore Dist., Andhra Pradesh SR 1320 1240 30-Apr-2010 Mar, 2015 25 Year 840 400 0 Withdrawn / Closed LTA withdrawn due to NCC Power submitted 
revised application

118 Spectrum Power Generation East Godavari Dist., Andhra 
Pradesh

SR 1400 1350 13-Apr-2010 March, 2013 25 Year 1020 330 0 LTA Granted

119 Reliance Infrastructure Limited East Godavari Dist., Andhra 
Pradesh

SR 2400 2200 8-Oct-2010 January, 2012 25 Year 1500 700 0 LTA Granted

120 GVK Gautami Power Limited East Godavari Dist., Andhra 
Pradesh

SR 800 800 9-Oct-2010 September, 2012 25 Year 433 100 267 Withdrawn / Closed LTA withdrawn due to Bank Guarantee not 
furnished

121 GVK Industries Private Limited East Godavari Dist., Andhra 
Pradesh

SR 800 800 9-Oct-2010 September, 2012 25 Year 520 100 180 Withdrawn / Closed LTA withdrawn due to Bank Guarantee not 
furnished

122 Sindya Power Generating Company Private 
Limited

Nagapattinam Dist., Tamil 
Nadu

SR 1050 970 23-Feb-2010 April, 2013 March, 2038 650 250 70 Discussed in SCM Under Process, discussed in Connectivity / LTA 
Meeting

123 Chettinad Power Corporation Private 
Limited

Nagapattinam Dist., Tamil 
Nadu

SR 1200 1110 23-Sep-2010 December, 2013 December, 2038 500 500 110 LTA Granted

124 Empee Power & Infrastructure Private 
Limited

Nagapattinam Dist., Tamil 
Nadu

SR 1320 1241 14-Oct-2010 April, 2014 December, 2039 496 496 248 Withdrawn / Closed Application closed due to non-satisfactory 
progress

125 NSL Nagapatnam Power and Infratech 
Private Limited

Nagapattinam Dist., Tamil 
Nadu

SR 1320 1240 15-Feb-2011 October, 2014 September, 2039 940 300 0 LTA Granted Yet to sign BPTA & submit BG

126 Hinduja National Power Corporation Ltd. Vishakhapatnam, Andhra 
Pradesh

SR 1040 725 29-Dec-2010 1st January, 2013 25 Year 362.5 362.5 0 Withdrawn / Closed LTA withdrawn due to non-signing of BPTA & 
Bank Guarantee not furnished
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127 Neyveli Lignite Corporation Ltd.-(CGS) Neyveli, Tamil Nadu SR 1000 1000 5-Mar-2011 April, 2015 25 Year 1000 0 0 Discussed in SCM Under Process, discussed in Connectivity / LTA 
Meeting

128 PPN Power Generating Company Private
Limited

Nagapattinam Dist., Tamil 
Nadu

SR 360 360 7-Apr-2011 September, 2013 25 Year 360 0 0 LTA Granted Granted / Yet to sign BPTA & submit BG

129 NTPC Limited (Kudgi) Kudgi, Karnataka SR 2400 2392.49 15-Apr-2011 31st May, 2015 25 Year 2033.62 0 0 LTA Granted

130 Lanco Kondapalli Power Limited Vijayawada, Andhra Pradesh SR 740 550 9-Jun-2011 1st April, 2012 12 Year 550 0 0 Discussed in SCM Under Process, discussed in Connectivity / LTA 
Meeting

131 Simhapuri Energy Pvt. Ltd. Nellore, Andhra Pradesh SR 55 26-Jun-2011 15th December, 
2012

25 Year 55 0 0 LTA Granted

132 NCC Power Projects Limited Nellore, Andhra Pradesh SR 1320 740 27-Dec-2011 April, 2015 25 Year 740 0 0 LTA Granted

133 Lanco Anpara Power  Ltd. Uttar Pradesh NR 1200 100 18-Jan-2010 March 26,2011 25 0 0 100 LTA Granted

134 GMR Energy Limited (Bajoli Holi HEP) Himachal Pradesh NR 180 155 23-Mar-2010 June'17 25 0 0 180 LTA Granted LTAA to be signed within six months(by 
Jun.'13)

135 GMR Energy Limited (Alaknanda HEP) Uttarakhand NR 300 259 24-Jun-2010 Dec'14 25 0 0 259 LTA Granted Applicant may approach to CERC for 
postponement of LTA date

136 Himachal Pradesh Power Corporation 
Limited (Sawra Kuddu)

Himachal Pradesh NR 111 111 29-Sep-2010 Apr.'14 25 0 0 111 LTA Granted LTAA to be signed within six months(by 
Jun.'13)

137 Himachal Pradesh Power Corporation 
Limited (Sainj)

Himachal Pradesh NR 100 100 29-Sep-2010 Jul.'15 25 0 0 100 LTA Granted LTAA to be signed within six months(by 
Jun.'13)

138 Beta Infratech Pvt. Ltd. Uttarakhand NR 358 50 20-Dec-2010 March'12 15 0 0 50 Withdrawn / Closed Closed

139 Himachal Pradesh Power Corporation 
Limited (Kashang)

Himachal Pradesh NR 195 195 29-Sep-2010 Oct.'13 25 0 0 195 Discussed in SCM Discussed and agreed. 

140 Himachal Pradesh Power Corporation 
Limited (Shongtong)

Himachal Pradesh NR 450 450 29-Sep-2010 Apr.'17 25 0 0 450 Discussed in SCM Discussed and agreed. 

141 Gama Infraprop (P) Ltd. Uttarakhand NR 337.5 237.5 21-Dec-2010 March'12 25 0 0 237.5 Withdrawn / Closed Closed

142 Sravanthi Energy Pvt. Ltd. Uttarakhand NR 450 450 6-Sep-2010 Sep'11 25 years 0 0 450 LTA Granted

143 NTPC Ltd.(Unchahar) Uttar Pradesh NR 500 495.78 8-Aug-2011 June'16 25 years 495.78 Discussed in SCM Discussed and agreed. 

144 NTPC Ltd.(Gidderbaha) Punjab NR 2640 2617.74 15-Apr-2011 on hold 25 years 2617.74 Discussed in SCM On hold on NTPC request. 

145 GVK Ratle Hydro Electric Project Pvt. Ltd. J&K NR 690 690 28-Apr-2011 Oct.'18 25 years 690 Discussed in SCM Discussed and agreed. 

146 Malana Power Company Limited (Chango 
Yangthang HEP)

Himachal Pradesh NR 140 140 11-Oct-2008 Mar.'17 May'2055 140 Withdrawn / Closed Closed

147 Dahanu Solar Power Pvt. Ltd. Rajasthan NR 40 33 3-Oct-2011 15 Mar.'12 14 Mar.'37 33 LTA Granted

148 Miyar HEP Company Ltd. Himachal Pradesh NR 120 120 13-Feb-2012 Jun.'17 25 Year 120 Discussed in SCM Discussed & Agreed

149 Seli Hydro Electric Power Company Ltd. Himachal Pradesh NR 400 400 13-Feb-2012 Oct.'2017 25 Year 400 Discussed in SCM Discussed & Agreed

150 NTPC(Tanda-II) Uttar Pradesh NR 1320 484.28 20-Apr-2012 31.03.16 31.09.41 484.28 Discussed in SCM Discussed & Agreed

151 Gama Infraprop (P) Ltd. Uttarakhand NR 225 50 3-Dec-2011 31.03.2012 25 Year 50 Discussed in SCM On Hold.NoC from PTCUL not recd.

152 NTPC (Singrauli Hydro) Uttar Pradesh NR 8 8 25-May-2012 01.07.2013 25 Year 8 Discussed in SCM Discussed & Agreed. Connectivity application 
awaited

153 NHPC Ltd.(Kotli Bhel HEP-1-A) Uttarakhand NR 215 215 22-Jun-2012 01.04.2017 25 Year 215 Discussed in SCM Discussed & agreed

154 NTPC Ltd.(Dadri Solar) U.P. NR 5 5 1-Jan-2013 07.12.2012 25 Year 5 LTA Granted Granted

155 Jaiprakash Power Ventures Limited Himachal Pradesh NR 1000 704 19-Dec-2012 01.04.2012(704MW)  
01.04.2024(644MW)

25 Year 704 LTA Granted LTA revised to 704MW from earlier granted 
644MW

156 NTPC Vidyut Vyapar Nigam Ltd. Rajasthan & Maharshtra NR 230 230 14-Feb-2013 01.03.2013 25 Year 65 20 80 60 5 Under Process

157 MB Power (Madhya Pradesh) Limited Annupur, Madhya Pradesh WR 1200 392 25-Feb-2010 01.08.2013 31.07.2038 - 200 192 - - LTA Granted

158 Pipavav Energy Private Ltd Amreli,Gujarat WR 1200 1110 17-May-2010 01.08.2013 31.07.2038 - 550 290 360 - LTA Granted

159 Prakash Industries Ltd Champa, Chhattisgarh WR 625 500 01.09.2014 31.08.2039 - 200 300 - - Withdrawn / Closed LTA Granted, application withdrawn later by 
applicant

160 Torrent Energy Ltd. Gujarat WR 1200 1200 14-Dec-2010 01.07.2013 31.07.2025 - 400 400 - - LTA Granted  WR&NR - 800MW 12 yrs 1 month

161 Dhariwal Infrastructure Ltd. Bhadravati,Maharashtra WR 600 300 27-Nov-2010 01.11.2013 31.10.2038 - 150 150 - - LTA Granted

162 DB Power (Madhya Pradesh) Limited Singrauli Madhya Pradesh WR 1320 810 8-Oct-2010 Mar'14 30.03.2039 - 405 405 - - LTA Granted

163 Shri Laxmi Power Limited Raipur, Chhattisgarh WR 360 213 10-Jan-2011 Jun'14 Jun'39 - - - - - Withdrawn / Closed In Principle LTA Withdrawn

164 Chitrangi Power Pvt Ltd Singrauli, Madhya Pradesh WR 3960 3723 4-Jan-2011 Feb'14 31.01.2039 1241 1241 1241 - - Discussed in SCM Put on hold by applicant

165 Essar Power Gujarat Ltd. Jamnagar, Gujarat WR 3240 250 3-Mar-2011 Jan'14 Dec'38 - 250 - - - LTA Granted

166 Nuclear Powr Corporation of India 
Ltd.(Kakrapar)

Kakarapar, Gujarat WR 1400 1400 25-Dec-2010 Jun'15 25 year - 1400 - - - LTA Granted

167 Hindustan Electricity Generation Co Ltd. Pune, Maharashtra WR 2500 1000 28-Feb-2011 30th April'12 31.03.37 300 700 - - - Discussed in SCM Applicant requested to put application on 
hold.

168 Ozone Steel & Power Ltd Bilaspur, Chhattisgarh WR 350 320 31-Dec-2010 Jun'14 Jun'39 - 192 128 - - Discussed in SCM In Principle LTA Granted

169 Jayaswal Neco Urja Ltd(earlier Raigarh 
Energy Ltd)

Raigarh, Chhatisgarh WR 600 600 17-Mar-2011 Jul'14 Jul'34 - 549 - - - LTA Granted Quantum modified in 17th OA

170 NTPC - Barethi Barethi, MP WR 3960 3926.61 29-Apr-2011 31st Jul'15 25 years - 1963.3 1374.31 - - Discussed in SCM NTPC Requested to put on Hold  due to water 
availability issue

171 NTPC - Lara Lara, Chhattisgarh WR 1600 1586.51 29-Apr-2011 31st May'15 25 years - 1586.51 - - - LTA Granted  LTA firmed in 17th OA

172 Shapoorji Pallonji Energy (Gujarat) Pvt. 
Ltd.

Junagadh, Gujarat WR 1320 500 14-Apr-2011 1st Aug'14 31st Jul'39 245 255 - - - LTA Granted

173 Hindustan Electricity Generation Co Ltd. Pune, Maharashtra WR 1137 1137 28-Feb-2011 Mar'14 25 years - - - 379 - LTA Granted Granted for 379 MW

174 MP Power Management Company Ltd MB Power Ltd. Annupur, 
Madhya Pradesh

WR 1200 420 14-Jun-2011 01.08.13 30th June'35 - 420 - - - LTA Granted MB Power Mp Ltd.

175 NTPC Vindhyachal St V Sigrauli, MP WR 500 495.78 25-Oct-2011 01.03.2015 01.03.2040 - 495.78 - - - LTA Granted

176 Jhabua Power Ltd Seoni, Madhya Pradesh WR 1200 210 23-Nov-2011 Feb'13 25 Years - 210 - - - LTA Granted

177 NTPC Khargone Khargone, MP WR 1320 1308.87 20-Mar-2012 31.12.2015 31.12.2040 - 1308.87 - - - Discussed in SCM LTA deferred as progress not adequate

178 Jaypee Sidhi Cement Ltd. Sidhi, Madhya Pradesh WR 155 140 1-Feb-2012 01.01.2015 12 Years 14 63 49 14 - Withdrawn / Closed

179 Torrent Power Ltd. (UNO-SUGEN) Surat, Gujarat WR 382.5 35 1-Sep-2012 01.04.2013 31.03.2038 - 35 - - - LTA Granted

180 MP Power Management Company Ltd Jaiprakash Power Ventures 
Ltd.,Seoni, Madhya Pradesh

WR 1320 495 23-Aug-2012 01.04.2014 31.03.2034 - 495 - - - LTA Granted Jaiprakash Power Ventures Ltd.

181 MP Power Management Company Ltd Jhabua Power ltd. Annupur, 
Madhya Pradesh

WR 1200 246 29-Oct-2012 01-04-2013 31.03.2033 - 246 - - - LTA Granted Jhabua Power Ltd.

182 Heavy Water Board Thal, Maharashtra WR 0 17 10-Oct-2012 01-11-2012 31-11-2037 - 17 - - - LTA Granted NPCIL, Kakrapar

183 Torrent Power Ltd.(Ahmadabad) Ahmadabad, Gujarat WR 1200 400 11-Oct-2012 01-09-2013 25 Years - 400 - - - LTA Granted Form Torrent Energy Ltd (DGEN)

184 NTPC (Gadarwara) Narsinghpur, M.P. WR 1600 1586.51 1-Jan-2013 30.11.2016 31.05.05.2042 - 1586.51 - - - Under Process

185 NTPC Vidyut Vyapar Nigam Ltd. Maharashtra WR 20 20 1-Feb-2013 01.03.2013 25 Years Under Process

186 The TATA Power Co. Ltd Orissa ER 1320 1000 18-May-2010 Dec'13 25 Year 188 187 Withdrawn / Closed Application closed due to non-satisfactory 
progress

187 Corporate Power Ltd Jharkhand ER 540 480 27-Sep-2010 Jan'16 25 Year 240 240 LTA Granted LTA Granted

188 GMR Kamalanga Energy Ltd Orissa ER 350 220 10-Aug-2010 May'12 25 Year 220 LTA Granted LTA Granted

189 Jindal India Thermal Power Ltd. Orissa ER 600 522 28-Oct-2010 Sep'13 25 Year 522 Discussed in SCM Application will be reviewed in the next 
meeting

190 Sterlite Energy Ltd. Orissa ER 2400 1000 22-Aug-2010 Sep'11 25 Year 200 400 400 LTA Granted
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191 Sneha Kinetic Power Projects Ltd (Dikchu) Sikkim ER 96 96 7-Dec-2010 Dec'13 25 Year 48 48 LTA Granted

192 NTPC Ltd (Darliparli) Orissa ER 1600 793.25 16-May-2011 May'15 25 Year 555.28 LTA Granted

193 JAS Infrastructure Capital Pvt Ltd. Bihar ER 1320 1200 15-Feb-2011 Jan'14 25 Year 450 450 300 LTA Granted

194 Kanti Bijlee Utpadan Nigam Limited Bihar ER 390 121.6 1-Jun-2011 Feb'13 25 Year 121.6 LTA Granted

195 Visa Power Ltd Orissa ER 1320 842 10-Apr-2011 Sep'14 25 Year 200 342 300 Discussed in SCM Application will be reviewed in the next 
meeting

196 Himachal EMTA Power Ltd West Bengal ER 500 500 4-Jul-2011 Jun'14 25 Year 500 Withdrawn / Closed Application closed due to non-satisfactory 
progress

197 J R Power Gen Pvt. Ltd. Orissa ER 1980 1830 19-Jul-2011 Nov'14 25 Year 400 300 200  Discussed in SCM Application will be reviewed in the next 
meeting

198 Orissa Power Generation Corporation 
(OPGC)

Orissa ER 1320 600 23-Dec-2011 Apr'16 25 Year 200 200 200 LTA Granted

199 Tata Power DDL Jharkhand & West Bengal 
(DVC)

ER 40 40 11-Apr-2012 15.04.12 25 Year 40 LTA Granted  

200 BSES YPL (Application-1) Jharkhand & West Bengal 
(DVC)

ER 119 119 4-Apr-2012 04.04.12 25 Year 119 LTA Granted

201 BSES RPL Jharkhand & West Bengal 
(DVC)

ER 59 59 9-May-2012 15.05.12 25 Year 59 Under Process, 
Agenda Circulated

202 BSES YPL (Application-2) Jharkhand & West Bengal 
(DVC)

ER 36.15 36.15 13-Jun-2012 15.06.12 25 Year 36.15 Under Process, 
Agenda Circulated

203 Gati Infrstructure Ltd. Chuzachen, East Sikkim ER 99 99 24-May-2012 Aug'12 25 Year 0 0 99 LTA Granted

204 Tata Steel Ltd. Jamshedpur ER 200 200 9-Aug-2012 Dec'12 25 Year 0 0 0 200 LTA Granted

205 Energy Development Co. Ltd. (Tawang) Arunachal Pradesh NER 164 164 5-Apr-2011 Nov'17 25 Year 79 85 Discussed in SCM Discussed in LTA meeting, Under Process

206 Energy Development Co. Ltd.  (Kameng) Arunachal Pradesh NER 391 391 5-Apr-2011 Jan'16 25 Year 191 200 Discussed in SCM Discussed in LTA meeting, Under Process

207 KSK Dibbin Power Pvt Ltd Arunachal Pradesh NER 120 120 1-Jun-2011 Feb'15 25 Year 120 LTA Granted LTA Granted

208 Patel Hydro Power Pvt Ltd Arunachal Pradesh NER 189 165 1-Jul-2011 Sep'15 25 Year 20 100 20 25 LTA Granted LTA Granted

209 Tawang-I (600+10%OL) Arunachal Pradesh NER 600 600 18-Apr-2011 2017-18 25 Year Discussed in SCM Under Process. Discussed in LTA meeting. 

210 Tawang-II (600+10%OL) Arunachal Pradesh NER 600 600 18-Apr-2011 2017-18 25 Year Discussed in SCM Under Process. Discussed in LTA meeting. 

211 SEW Nafra Power Corporation Ltd Arunachal Pradesh NER 120 80 7-Jul-2011 Jun'14 25 Year LTA Granted LTA Granted

212 Tato Hydro Arunachal Pradesh NER 700 700 11-Aug-2011 Apr'16 25 Year 280 420 Discussed in SCM Under Process. Discussed in LTA meeting. 

213 Athena Demwe Arunachal Pradesh NER 1750 1487.5 16-Apr-2012 31.05.2017 25 Year 237.5 300 450 500 Discussed in SCM Under Process. Discussed in LTA meeting. 

214 Adishankar Khuitam Power Pvt. Ltd. Arunachal Pradesh NER 66 58 29-May-2012 July'16 25 Year 0 0 0 58 LTA Granted

215 NTPC Ltd. Odisha ER 10 10 23-May-2013 Sep'13 25 Year 10 LTA Granted Solar Power
216 NVVNL NTPC Plants ER 250 250 25-Sep-2013 Oct'13 25 Year LTA Granted 250MW from NTPC Plants in ER,WR,NR to 

Bangladesh
217 NTPC Ltd. Haryana NR 5 5 25-Jun-2013 Dec'13 25 Year 5 Discussed in SCM
218 NTPC Ltd. U.P. NR 10 10 14-May-2013 Aug'13 25 Year 10 Discussed in SCM
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1 B.N.Mehta, Superintending Engineer, 

UTDNH

Chhattisgarh WR 32 8/Nov/2010 01.06.2011 31.03.2012 WR Granted

2 B.R.Ingle, Executive Engineer, UTDD Chhattisgarh WR 22 8/Nov/2010 01.06.2011 31.03.2012 WR Granted

3 Bharat Aluminium Co Ltd Chhattisgarh WR 350 Nov'10 WR Application not considered due to 

data pending

4 SAIL - VISP NSPCL, Bhilai, Chhattisgarh WR 10.92 May'11 01.11.2011 31.05.2014 SAIL-VISP, Karnataka SR Granted

5 B.N.Mehta, Superintending Engineer, 

UTDNH

Chhattisgarh WR 32 June'11 01.11.2011 31.03.12 Chhattisgarh WR Granted

6 TATA Power Trading Company Ltd. Sterlite Energy Limited ER 100 29/Aug/2011 01.02.2012 31.05.2012 APCPDCL, Andhra Pradesh SR Granted

7 PTC India Limited Bharat Aluminium Company Ltd, 

Chhatisgarh

WR 200 29/Aug/2011 01.02.2012 31.05.2012 APCPDCL, Andhra Pradesh SR Granted

8 PTC India Limited Jindal Power Ltd, Chhatisgarh WR 150 29/Aug/2011 01.02.2012 31.05.2012 APCPDCL, Andhra Pradesh SR Granted

9 NTPC Vidyut Vyapar Nigam Limited Jindal Power Ltd, Chhatisgarh WR 200 29/Aug/2011 01.02.2012 31.05.2012 APCPDCL, Andhra Pradesh SR Granted

10 Jindal Power Limited Chhatisgarh WR 300 30/Aug/2011 01.02.2012 31.05.2012 APCPDCL, Andhra Pradesh SR Granted

11 NTPC Vidyut Vyapar Nigam Limited CSPDCL, Chhatisgarh WR 50 30/Aug/2011 01.02.2012 31.05.2012 APCPDCL, Andhra Pradesh SR Granted

12 Shree Cement Limited Rajasthan NR 135 30/Aug/2011 01.02.2012 31.05.2012 APCPDCL, Andhra Pradesh SR Granted

13 Tamil Nadu Generation and Distribution 

Corporation Limited (TANGEDCO)

Gujaratha Urja Vikas Nigam 

Limited, Gujarat

WR 500 30/Aug/2011 01.02.2012 31.05.2012 TANGEDCO, Tamil Nadu SR Granted

14 Shree Cement Limited CPP of Shree Cement Ltd., 

Rajasthan

NR 50 30/Aug/2011 01.02.2012 31.05.2012 APCPDCL, Andhra Pradesh SR Granted

15 Instinct Infra & Power Ltd. Aarti Steels Ltd., Orissa ER 30 30/Aug/2011 01.02.2012 31.05.2012 APCPDCL, Andhra Pradesh SR Granted

16 Knowledge infrastructure Systems Private 

Limited

Vandana Global Limited, 

Chhatisgarh

WR 9.1 30/Aug/2011 01.02.2012 31.05.2012 APCPDCL, Andhra Pradesh SR Granted

17 Knowledge infrastructure Systems Private 

Limited

Varsana Ispat Limited, Gujarat WR 10 30/Aug/2011 01.02.2012 31.05.2012 APCPDCL, Andhra Pradesh SR Granted

18 Knowledge infrastructure Systems Private 

Limited

Salasal Steel and Power Limited, 

Chhatisgarh

WR 8.4 30/Aug/2011 01.02.2012 31.05.2012 APCPDCL, Andhra Pradesh SR Granted

19 Knowledge infrastructure Systems Private 

Limited

MSP Steel & Power Ltd., 

Chhatisgarh

WR 6.5 30/Aug/2011 01.02.2012 31.05.2012 APCPDCL, Andhra Pradesh SR Granted

20 Knowledge infrastructure Systems Private 

Limited

ACB (India) Limited, Chhatisgarh WR 15 30/Aug/2011 01.02.2012 31.05.2012 APCPDCL, Andhra Pradesh SR Granted

21 Knowledge infrastructure Systems Private 

Limited

Chhattisgarh Steel & Power Ltd., 

Chhatisgarh

WR 17.5 30/Aug/2011 01.02.2012 31.05.2012 APCPDCL, Andhra Pradesh SR Granted

22 Knowledge infrastructure Systems Private 

Limited

Prakash Industries Ltd., 

Chhatisgarh

WR 65 30/Aug/2011 01.02.2012 31.05.2012 APCPDCL, Andhra Pradesh SR Granted

23 Arasmeta Captive Power Company Private 

Limited

Chhatisgarh WR 20 1/Sep/2011 01.02.2012 31.05.2012 APCPDCL, Andhra Pradesh SR Application closed & returned

24 National Energy Trading and Service Ltd. Bharat Aluminium Company Ltd, 

Chhatisgarh

WR 100 27/Sep/2011 01.03.2012 15.06.2013 BESCL, Karnataka SR Granted

25 Jindal Power Limited Jindal Power Limited WR 100 30/Sep/2011 01.03.2012 05.06.2012 APCPDCL, Andhra Pradesh SR Application closed & returned

26 National Energy Trading and Service Ltd. Chhattisgarh State Power 

Distribution Co. Ltd., Chhatisgarh

WR 150 31/Oct/2011 01.04.2012 15.06.2013 BESCL, Karnataka SR Granted

27 General Manager (Elec). Power

Purchase, BESCOM, Karnataka

GUVNL, Gujarat WR 500 23/Dec/2011 01.06.2012 15.06.2013 BESCOM, Karnataka SR Granted

28 B.N.Mehta, Superintending Engineer, 

UTDNH

Chhattisgarh WR 64 9/Feb/2012 01.08.2012 31.03.2013 Gujarat WR Granted

29 B.R.Ingle, Executive Engineer, UTDD Chhattisgarh WR 22 1/Mar/2012 01.08.2012 31.03.2013 Gujarat WR Granted

30 WBSEDCL Baghlihar, Jammu & Kashmir NR 100 18/Jan/2012 01.07.2012 30.06.2015 WBSEDCL, West Bengal ER Granted

31 National Energy Trading and Service Ltd. Lanco Anpara Power Ltd., Uttar 

Pradesh

NR 100 31/Jan/2012 01.07.2012 30.06.2015 TANGEDCO, Tamil Nadu SR Application closed, as entire ATC has 

already been allocated 

32 National Energy Trading and Service Ltd. Lanco Anpara Power Ltd., Uttar 

Pradesh

NR 100 31/Mar/2012 01.09.2012 30.06.2015 TANGEDCO, Tamil Nadu SR Application closed, as entire ATC has 

already been allocated 

33 NTPC Vidyut Vyapar Nigam limited Vandana Vidyut Limited, 

Chhattisgarh

WR 78 28/Apr/2012 01.10.2012 31.05.2013 Kerala State Electricity Board, 

Kerala

SR Application closed, as entire ATC has 

already been allocated 

34 Jindal Power Limited Jindal Power Limited, Chhattisgarh WR 200 30/Apr/2012 01.10.2012 31.09.2015 TANGEDCO, Tamil Nadu SR Application closed, as entire ATC has 

already been allocated 

35 NTPC Vidyut Vyapar Nigam Limited Sterlite Energy Limited, ER ER 155 30/Apr/2012 01.09.2012 31.05.2013 Kerala State Electricity Board, 

Kerala

SR Application closed, as entire ATC has 

already been allocated 

36 NTPC Vidyut Vyapar Nigam Limited Jindal Power Limited, Chhattisgarh WR 78 30/Apr/2012 01.10.2012 31.05.2013 Kerala State Electricity Board, 

Kerala

SR Application closed, as entire ATC has 

already been allocated 

37 Jaiprakash Power Ventures Limited Karcham Wangtoo Hydro Electric 

Plant, Himanchal Pradesh

NR 150 29/May/2012 01.11.2012 31.05.2013 Kerala State Electricity Board, 

Kerala

SR Application closed, as entire ATC has 

already been allocated 

38 Jindal Power Limited Jindal Power Limited, Chhattisgarh WR 500 31/May/2012 01.11.2012 31.05.2013 APCPDCL, Andhra Pradesh SR Application closed, as entire ATC has 

already been allocated 

39 National Energy Trading and Service Ltd. Lanco Anpara Power Ltd., Uttar 

Pradesh

NR 100 31/May/2012 01.11.2012 31.05.2013 TANGEDCO, Tamil Nadu SR Application closed, as entire ATC has 

already been allocated 

40 PTC India Limited Bharat Aluminium Company Ltd, 

Chhatisgarh

WR 140 31/May/2012 01.11.2012 31.05.2013 APCPDCL, Andhra Pradesh SR Application closed, as entire ATC has 

already been allocated 

41 PTC India Limited Jindal Power Ltd, Chhatisgarh WR 100 31/May/2012 01.11.2012 31.05.2013 Kerala State Electricity Board, 

Kerala

SR Application closed, as entire ATC has 

already been allocated 

42 PTC India Limited Chhattisgarh State Power 

Distribution Co. Ltd., Chhatisgarh

WR 100 31/May/2012 01.11.2012 31.05.2013 Kerala State Electricity Board, 

Kerala

SR Application closed, as entire ATC has 

already been allocated 

43 National Energy Trading and Service Ltd. Lanco Anpara Power Ltd., Uttar 

Pradesh

NR 100 28/Jun/2012 01.06.2013 31.05.2016 TANGEDCO, Tamil Nadu SR Granted

44 Adani Enterprises Limited Adani Power Limited Stage -III, 

Mundra, Gujarat

WR 200 29/Jun/2012 01.12.2012 30.11.2015 TANGEDCO, Tamil Nadu SR Application closed, as not in 

conformity with the regulations

45 Adani Enterprises Limited Adani Power Limited Stage -III, 

Mundra, Gujarat

WR 200 29/Jun/2012 01.09.2012 30.11.2012 TANGEDCO, Tamil Nadu SR Application closed, as not in 

conformity with the regulations

46 Jindal Power Limited Jindal Power Limited, Chhattisgarh WR 200 29/Jun/2012 01.12.2012 30.11.2015 TANGEDCO, Tamil Nadu SR Granted

47 PTC India Limited Simhapuri Energy Pvt. Ltd., Andhra 

Pradesh

SR 170 29/Jun/2012 01.12.2012 30.05.2013 APCPDCL, Andhra Pradesh SR Granted

48 PTC India Limited Chhattisgarh State Power 

Distribution Co. Ltd., Chhatisgarh

WR 100 29/Jun/2012 01.06.2013 31.05.2014 Kerala State Electricity Board, 

Kerala

SR Application withdrawn by the 

applicant

49 PTC India Limited Sathavahana Ispat Ltd., Karnataka SR 30 29/Jun/2012 01.12.2012 30.05.2013 APCPDCL, Andhra Pradesh SR Application closed, as not in 

conformity with the regulations

50 PTC India Limited Sterlite Energy Ltd., Odisha ER 100 29/Jun/2012 01.06.2013 31.05.2014 Kerala State Electricity Board, 

Kerala 

SR Granted

51 Adani Enterprises Limited Adani Power Limited Stage -III, 

Mundra, Gujarat

WR 200 30/Jul/2012 01.01.2013 31.12.2015 TANGEDCO, Tamil Nadu SR Granted

52 PTC India Limited Meenakshi Energy Pvt. Ltd., 

Andhra Pradesh

SR 133.5 31/Jul/2012 01.01.2013 30.05.2013 APCPDCL, Andhra Pradesh SR Granted

53 PTC India Limited Simhapuri Energy Pvt. Ltd., Andhra 

Pradesh

SR 75 31/Jul/2012 01.01.2013 30.05.2013 APCPDCL, Andhra Pradesh SR Granted

Date upto which 

MTOA required / 

Granted

Drawl of PowerSl. 

No.

Name of the Applicant Injection of Power Seeking 

MTOA for 

(MW)

Reciept Date of 

Application

Date from which 

MTOA required / 

Granted
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54 PTC India Limited Chhattisgarh State Power Trading 

Co. Ltd., Chhattisgarh

WR 100 31/Jul/2012 01.06.2013 31.05.2014 Kerala State Electricity Board, 

Kerala 

SR Granted

55 KSK Mahanadi Power Company Limited KSK Mahanadi Power Co. Ltd., 

Chhattisgarh

WR 400 31/Jul/2012 16.06.2013 15.06.2016 APCPDCL, Andhra Pradesh SR Granted

56 Corporate Power Limited Corporate Power Limited, 

Jharkhand

ER 480 1/Aug/2012 16.06.2013 15.06.2016 APCPDCL, Andhra Pradesh SR Granted

57 Shree Cement Limited IPP of Shree Cement Limited, 

Rajasthan

NR 100 28/Sep/2012 01.06.2013 31.05.2014 Kerala State Electricity Board, 

Kerala

SR Application closed, as entire ATC has 

already been allocated 

58 Sterlite Enemy Limited Sterlite Energy Ltd., Odisha ER 200 26/Nov/2012 01.11.2013 31.10.2014 Kerala State Electricity Board, 

Kerala 

SR Application closed, as entire ATC has 

already been allocated 

59 Jindal Power Limited Jindal Power Limited, Chhattisgarh WR 150 29/Nov/2012 01.11.2013 31.10.2014 Kerala State Electricity Board, 

Kerala 

SR Application closed, as entire ATC has 

already been allocated 

60 Chhatisgarh State Power Disco. ltd. KSK Mahanadi Power Co. Ltd., 

Chhattisgarh

WR 250 30/Nov/2012 01.11.2013 31.10.2014 Kerala State Electricity Board, 

Kerala 

SR Application closed, as entire ATC has 

already been allocated 

61 Shree Cement Limited IPP of Shree Cement Limited, 

Rajasthan

NR 100 26/Dec/2012 01.06.2013 31.05.2014 Kerala State Electricity Board, 

Kerala

SR Application closed, as entire ATC has 

already been allocated 

62 WBSEDCL Baghlihar, Jammu & Kashmir NR 75 30/Nov/2012 01.05.2013 31.10.2013 WBSEDCL, West Bengal ER Granted

63 WBSEDCL Mejia, DVC ER 200 20/Nov/2012 01.05.2013 31.10.2015 WBSEDCL, West Bengal ER Granted

64 CSPDCL CSPDCL, Chhattisgarh WR 309 18/Oct/2012 01.04.13 31.03.14 MPPMCL, Madhya Pradesh WR Granted

65 BALCO BALCO, Korba, Chhattisgarh WR 107 19/Oct/2012 01.04.2013 31.07.2013 MPPMCL, Madhya Pradesh WR Granted

66 BALCO BALCO, Korba, Chhattisgarh WR 102 19/Oct/2012 01.08.2013 31.03.2014 MPPMCL, Madhya Pradesh WR Granted

67 UT-DNH (Electricity Deptt.) NTPC-SAIL, Bhilai, Chhattisgarh WR 40.5 11/Oct/2012 01.04.2013 31.03.2014 UT-DNH WR Granted

68 UT-DD (Electricity Deptt.) NTPC-SAIL, Bhilai, Chhattisgarh WR 22 9/Nov/2012 4/1/2013 31.03.2014 UT-DD WR Granted

69 UT-DNH (Electricity Deptt.) NTPC-SAIL, Bhilai, Chhattisgarh WR 25 14/Feb/2013 4/1/2013 31.05.2014 UT-DNH WR Application closed, as entire ATC has 

already been allocated 

70 Essar Power MP Ltd. Madhya Pradesh WR 210 16/Mar/2013 9/1/2013 6/30/2015 Karnataka SR Application closed, as entire ATC has 

already been allocated 

71 Gujaratha Urja Vikas Nigam Limited Gujarat WR 700 22/Mar/2013 01.08.2013 30.06.2015 BESCOM, Karnataka SR Application closed, as not in 

conformity with the regulations

72 Sterlite Enemy Limited Sterlite Energy Ltd., Odisha ER 200 30/Apr/2013 01.10.2013 29.05.2014 APCPDCL, Andhra Pradesh SR Application closed, as entire ATC has 

already been allocated 

73 Knowledge infrastructure Systems Private 

Limited

Salasar Steel and Power Ltd., 

Chhatisgarh

WR 53 30/Apr/2013 01.10.2013 29.05.2014 APCPDCL, Andhra Pradesh SR Application closed, as entire ATC has 

already been allocated 

74 Jindal Power Limited Jindal Power Limited, Chhattisgarh WR 250 30/Apr/2013 01.10.2013 29.05.2014 APCPDCL, Andhra Pradesh SR Application closed, as entire ATC has 

already been allocated 

75 Jindal Power Limited Jindal Power Limited, Chhattisgarh WR 150 30/Apr/2013 01.11.2013 31.10.2014 Kerala State Electricity Board, 

Kerala 

SR Application closed, as entire ATC has 

already been allocated 

76 Ideal Energy Projects Ltd Nagpur, Maharashtra WR 140 2/May/2013 01.08.2013 30.06.2015 BESCOM, Karnataka SR Application closed, as not in 

conformity with the regulations

77 Shree Cement Limited IPP of Shree Cement Limited, 

Rajasthan

NR 100 22/May/2013 01.11.2013 31.05.2014 Kerala State Electricity Board, 

Kerala

SR Application closed, as entire ATC has 

already been allocated 

78 D B Power Ltd. Raigarh Kotra, Chhattisgarh WR 208 24/May/2013 01.11.2013 31.10.2016 TANGEDCO, Tamil Nadu SR Granted

79 PTC India Limited Sterlite Energy Ltd., Odisha ER 200 30/May/2013 01.11.2013 29.05.2014 APCPDCL, Andhra Pradesh SR Application closed, as entire ATC has 

already been allocated 

80 Ideal Energy Projects Ltd Nagpur, Maharashtra WR 140 17/Jun/2013 01.12.2013 30.06.2015 BESCOM, Karnataka SR Application closed, as entire ATC has 

already been allocated 

81 Jindal Power Limited JPL, 4x250MW Tamnar, 

Chhattisgarh

WR 2.32 20/Jun/2013 01.12.2013 31.03.2014 Kirloskar Ferrous Ind Ltd, 

Maharashtra

WR Granted

82 Jindal Power Limited JPL, 4x250MW Tamnar, 

Chhattisgarh

WR 6.56 20/Jun/2013 01.12.2013 31.03.2014 POSCO Maharashtra Steel Pvt 

Ltd, Maharashtra

WR Granted

83 Essar Power MP Ltd. Madhya Pradesh WR 210 27/Jun/2013 01.06.2014 30.06.2015 BESCOM, Karnataka SR Application closed, as entire ATC has 

already been allocated 

84 PTC India Limited Tata Power Delhi Distribution Ltd NR 100 28/Jun/2013 01.12.2013 29.05.2014 APCPDCL, Andhra Pradesh SR Application closed, as entire ATC has 

already been allocated 

85 Shree Cement Limited Sterlite Energy Ltd., Odisha ER 100 28/Jun/2013 01.12.2013 29.05.2014 APCPDCL, Andhra Pradesh SR Application closed, as entire ATC has 

already been allocated 

86 Mittal Processors Pvt. Ltd. IPP of Vandana Vidhyut Limited, 

Chhattisgarh

WR 200 28/Jun/2013 01.12.2013 29.05.2014 APCPDCL, Andhra Pradesh SR Application closed, as entire ATC has 

already been allocated 

87 Sterlite Enemy Limited Sterlite Energy Ltd., Odisha ER 200 28/Jun/2013 01.12.2013 31.10.2014 Kerala State Electricity Board, 

Kerala

SR Application closed, as entire ATC has 

already been allocated 

88 PTC India Limited BALCO, Korba, Chhattisgarh WR 100 28/Jun/2013 01.03.2014 28.02.2017 Kerala State Electricity Board, 

Kerala

SR Application closed, as entire ATC has 

already been allocated 

89 PTC India Limited CSPDCL, Chhattisgarh WR 250 28/Jun/2013 01.12.2013 31.10.2014 Kerala State Electricity Board, 

Kerala

SR Application closed, as entire ATC has 

already been allocated 

90 NTPC Vidyut Vyapar Nigam Limited CSPDCL, Chhattisgarh WR 300 28/Jun/2013 01.03.2014 28.02.2017 Kerala State Electricity Board, 

Kerala

SR Granted for 3 MW

91 Jindal Power Limited JPL, 4x250MW Tamnar, 

Chhattisgarh

WR 250 28/Jun/2013 01.12.2013 29.05.2014 APCPDCL, Andhra Pradesh SR Application closed, as entire ATC has 

already been allocated 

92 Shree Cement Limited IPP of Shree Cement Limited, 

Rajasthan

NR 100 29/Jul/2013 01.01.2014 31.05.2014 Kerala State Electricity Board, 

Kerala

SR Application closed, as entire ATC has 

already been allocated 

93 PTC India Limited Grid Corporation of Orissa Ltd, 

Odisha

ER 200 30/Jul/2013 01.01.2014 30.11.2014 Kerala State Electricity Board, 

Kerala

SR Application closed, as entire ATC has 

already been allocated 

94 NTPC Vidyut Vyapar Nigam Limited GRIDCO, Odisha ER 200 31/Jul/2013 01.11.2013 30.11.2014 TANGEDCO, Tamil Nadu SR Application closed, as not in 

conformity with the regulations

95 GMR Kamalanga Energy Ltd. GMR Kamalanga Energy Ltd, 

Odisha

ER 262.5

100

31/Jul/2013 01.01.2014

01.04.2014

31.03.2014

29.05.2014
Andhra Pradesh Power 

Coordination Committee

SR Application closed, as not in 

conformity with the regulations

96 Gujarat Urja Vikas Nikas Limited GVUNL,Gujarat WR 700 12/Aug/2013 01.02.2014 30.06.2015 BESCOM, Karnataka SR Under Process

97 GMR Kamalanga Energy Ltd. GMR Kamalanga Energy Ltd, 

Odisha

ER 100 28/Aug/2013 01.02.2014 29.05.2014 Andhra Pradesh Power 

Coordination Committee

SR Under Process

98 Mittal Processors Pvt. Ltd. IPP of Vandana Vidhyut Limited, 

Chhattisgarh

WR 200 30/Aug/2013 01.02.2014 29.05.2014 Andhra Pradesh Power 

Coordination Committee

SR Under Process

99 Jindal Power Limited JPL, 4x250MW Tamnar, 

Chhattisgarh

WR 250 2/Sep/2013 01.02.2014 29.05.2014 Andhra Pradesh Power 

Coordination Committee

SR Under Process

100 Ideal Energy Projects Ltd Nagpur, Maharashtra WR 140 26/Sep/2013 01.13.2014 30.06.2015 BESCOM, Karnataka SR Under Process
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Connectivity Applications received by POWERGRID
                                                                                         Annexure- III 

Sl. 
No.

Name of the Applicant Location of Generating 
Station/Bulk Consumer

Region Capacity 
(MW)

Seeking 
Connectivity 

for (MW)

Date of 
Application

Date from which 
Connectivity is required

Status

1 GMR Rajahmundry Energy Limited East Godavari Dist., Andhra 
Pradesh

SR 800 775 28-Jan-2010 June, 2011 Connectivity Granted

2 Nelcast Energy Corporation Limited Nellore Dist., Andhra Pradesh SR 1320 1320 28-Jan-2010 January, 2014 Withdrawn / Closed

3 Meenakshi Energy Private Limited Nellore Dist., Andhra Pradesh SR 300 273 29-Jan-2010 March, 2012 Connectivity Granted

4 Lanco Kondapalli Power Private Limited Krishna Dist., Andhra Pradesh SR 740 740 5-Feb-2010 June, 2011 Connectivity Granted

5 Alfa Infraprop Private Limited Srikakulam Dist., Andhra 
Pradesh

SR 2640 2640 2-Mar-2010 January, 2014 Withdrawn / Closed

6 Thermal Powertech Corporation India 
Limited

Nellore Dist., Andhra Pradesh SR 1320 1320 25-Oct-2010 November, 2013 Connectivity Granted

7 GVK Gautami Power Limited East Godavari Dist., Andhra 
Pradesh

SR 800 800 31-Mar-2010 30th September, 2012 Withdrawn / Closed

8 GVK Industries Limited East Godavari Dist., Andhra 
Pradesh

SR 800 800 31-Mar-2010 30th September, 2012 Withdrawn / Closed

9 Spectrum Power Generation Limited East Godavari Dist., Andhra 
Pradesh

SR 1400 1400 13-Apr-2010 December, 2012 Connectivity Granted

10 Samalkot Power Limited (Reliance 
Infrastructure Limited)

East Godavari Dist., Andhra 
Pradesh

SR 2400 2400 20-May-2010 September, 2012 Connectivity Granted

11 Sindya Power Generating Company Private 
Limited

Nagapattinam Dist., Tamil Nadu SR 1320 1320 22-Feb-2010 December, 2014 Discussed in SCM

12 Sheshadri Power & Infrastructure (Private) 
Limited

Mahabubnagar Dist., Andhra 
Pradesh

SR 1320 1320 18-Mar-2010 September, 2013 Withdrawn / Closed

13 Rajanagarm Gas Power Private Limited East Godavari Dist., Andhra 
Pradesh

SR 1099.8 1100 30-Apr-2010 December, 2012 Withdrawn / Closed

14 RVK Energy (Rajahmundry) Private Limited East Godavari Dist., Andhra 
Pradesh

SR 360 360 16-Jun-2010 September, 2011 Connectivity Granted

15 Simhapuri Energy Private Limited Nellore Dist., Andhra Pradesh SR 1320 1235 30-Apr-2010 4th Qtr, 2014 Withdrawn / Closed

16 North Chennai Power Company Limited Tiruvallur Dist., Tamil Nadu SR 1200 1105 11-May-2010 February, 2015 Withdrawn / Closed

17 NLC TS-I (Replacement) Cuddalore Dist, Tamil Nadu SR 1000 1000 15-Jul-2010 April, 2014 / October, 2014 Connectivity Granted

18 Hinduja National Power Corporation Vishakhapatnam, Andhra 
Pradesh

SR 1040 975 30-Jul-2010 January, 2013 Withdrawn / Closed

19 PPN Power Generating Company Nagapattinam Dist., Tamil Nadu SR 1080 1080 9-Aug-2010 1st Qtr, 2013 Connectivity Granted

20 Shree Renuka Energy Limited Vantamuri, Belgaum Dist, 
Karnataka

SR 1050 956 9-Aug-2010 March, 2014 Withdrawn / Closed

21 Chettinad Power Corporation Private 
Limited

Nagapattinam Dist., Tamil Nadu SR 1200 1200 23-Sep-2010 September, 2013 Connectivity Granted

22 Vainateya Power Private Limited Tuticorin Dist., Tamil Nadu SR 1320 1320 23-Sep-2010 December, 2013 Connectivity Granted

23 Pragdisa Power Private Limited Nellore Dist., Tamil Nadu SR 1320 1320 23-Sep-2010 December, 2013 Withdrawn / Closed

24 NTPC Limited - Kayamkulam-II Alapuzha Dist., Kerala SR 1050 1050 7-Oct-2010 2013-14 Connectivity Granted

25 Empee Power & Infrastructure Private 
Limited

Nagapattinam Dist., Tamil Nadu SR 1320 1241 14-Oct-2010 April, 2013 Withdrawn / Closed

26 VSF Projects Limited Nellore Dist., Andhra Pradesh SR 350 350 27-Dec-2010 September, 2013 Connectivity Granted

27 Nuclear Power Corporation of India 
Limited - Kudankulam-II

Nagarcoil Dist., Tamil Nadu SR 2000 2000 20-Jan-2011 2016 Connectivity Granted

28 Dandelion Properties Private Limited Krishnagiri Dist., Tamil Nadu SR 250 25-Jan-2011 October, 2011 Connectivity Granted

29 NTPC Limited - Kudgi Kudgi, Karnataka SR 2400 2400 27-Jan-2011 August, 2014 Connectivity Granted

30 NSL Nagapatnam Power and Infratech 
Private Limited

Nagapattinam Dist., Tamil Nadu SR 1320 1240 15-Feb-2011 April, 2014 Connectivity Granted

31 Surana Power Limited Raichur (Near Vadloor), 
Karnataka

SR 420 350 22-Jun-2011 December, 2012 Connectivity Granted

32 Regen Powertech Pvt Ltd. Dindigul, Tamil Nadu SR 600 600 24-Aug-2011 September, 2013 Connectivity Granted

33 AES Naganadu Power Private Limited Nagapattinam Dist., Tamil Nadu SR 1400 1400 7-Sep-2011 December, 2016 Withdrawn / Closed

34 NCC Power Projects Limited Nellore Dist., Andhra Pradesh SR 1320 1240 10-Oct-2011 July, 2014 Connectivity Granted

35 Mytrah Energy (India) Ltd Thirunelveli Dist., Tamil Nadu SR 300 300 3-Feb-2012 March, 2013 Discussed in SCM

36 Nilesh Vallabhbhai Dhanani (SISL Green 
Infra Ltd.)

Villeseri, Thirunelveli Dist., Tamil 
Nadu

SR 48.3 48.3 9-Jul-2012 December, 2012 Discussed in SCM

37 Nilesh Vallabhbhai Dhanani (Samimeru 
Windfarms Pvt. Ltd.)

Villeseri, Thirunelveli Dist., Tamil 
Nadu

SR 48.3 48.3 9-Jul-2012 December, 2012 Discussed in SCM

38 Ranjitsinh Abhaysinh Parmar (Samiran 
Udaipur Windfarms Ltd.)

Villeseri, Thirunelveli Dist., Tamil 
Nadu

SR 48.3 48.3 9-Jul-2012 March, 2013 Discussed in SCM

39 Gita Tulsibhai Tanti (Shivam Filaments 
Private Ltd.)

Villeseri, Thirunelveli Dist., Tamil 
Nadu

SR 48.3 48.3 9-Jul-2012 March, 2013 Discussed in SCM

40 RS India Global Energy Limited Thoothukudi / Tirunelveli Dist., 
Tamil Nadu

SR 270 270 29-Mar-2012 March, 2014 Discussed in SCM

41 Naresh Amritlal Panchal (Suzlon Power 
Infrastructure Ltd.)

Chandragiri / Kumarapuram, 
Thirunelveli Dist., Tamil Nadu

SR 1000 850 25-Apr-2012 March, 2014 Discussed in SCM

42 Naresh Amritlal Panchal (Suzlon Power 
Infrastructure Ltd.)

Vagarai, Coimbatore Dist., Tamil 
Nadu

SR 200 180 25-Apr-2012 December, 2012 Discussed in SCM

43 Vestas Wind Technology India Private 
Limited

Periyapatti, Coimbatore and 
Tirupur Dist., Tamil Nadu

SR 149.4 150 24-Aug-2012 September, 2014 Discussed in SCM

44 Naresh Amritlal Panchal (Suzlon Power 
Infrastructure Ltd.)

Vajrakarur, Anantpur, Andhra 
Pradesh 

SR 300 270 3-Dec-2012 March, 2014 Under Process

45 IL&FS Tamil Nadu Power Company Limited Villianallur and Ariyakoshti, 
Cuddalore Dist., Tamil Nadu

SR 2640 2410 13-Mar-2013 April, 2017 Under Process

46 Shree Cement Limited Rajasthan NR 300 300 2-Jan-2010 Jan'11 Connectivity Granted

47 Gama infraprop(P) Ltd Uttarakhand NR 337.5 337.5 6-Aug-2010 Oct'11 Withdrawn / Closed

48 Sravanthi Energy Pvt Ltd Uttarakhand NR 450 450 30-Aug-2010 June'11 Connectivity Granted

49 Nuclear Power Corporation of India Ltd- 
RAPP- 7&8

Rajasthan NR 1400 1400 13-Jul-2010 Dec'15 Connectivity Granted

50 Himachal Pradesh Power Corporation-
Kashang HEP

Himachal Pradesh NR 195 195 17-Sep-2010 Oct.'13 Discussed in SCM

51 Himachal Pradesh Power Corporation-
Sainj HEP

Himachal Pradesh NR 100 100 17-Sep-2010 July'15 Connectivity Granted
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52 Himachal Pradesh Power Corporation-
Sawra  Kuddu

Himachal Pradesh NR 111 111 17-Sep-2010 Apr.'14 Connectivity Granted

53 Himachal Pradesh Power Corporation-
Shongtong  Karcham

Himachal Pradesh NR 450 450 17-Sep-2010 Apr.'17 Discussed in SCM

54 Beta Infratech Private Ltd Uttarakhand NR 358 358 10-Nov-2010 Dec'11 Connectivity Granted

55 Nabha Power Ltd Punjab NR 2100 700 11-Oct-2010 Aug.'15 Connectivity Granted

56 NTPC Ltd-Singrauli-III Utttar Pradesh NR 500 500 7-Oct-2010 2014-15 Connectivity Granted

57 NTPC Ltd (Badarpur CCPP) Delhi NR 1050 1050 7-Oct-2010 To be intimated by NTPC Connectivity Granted

58 GVK Ratle HEP Pvt. Ltd. J&K NR 690 690 31-Dec-2010 Oct.'18 Withdrawn / Closed

59 Miyar HEP Company Ltd. Himachal Pradesh NR 120 120 30-Dec-2010 Jun'17 Connectivity Granted

60 Seli Hydro Electric Power Company Ltd. Himachal Pradesh NR 400 400 13-Oct-2010 Oct.'17 Connectivity Granted

61 NTPC Ltd-Gidderbaha STPP Punjab NR 2640 2640 27-Jan-2011 on hold on NTPC request Discussed in SCM

62 NTPC Ltd-Unchahar TPP Uttar Pradesh NR 500 500 27-Jan-2011 Jun.'16 Discussed in SCM

63 MosebaerPower Gen Ltd. Rajasthan NR 50 50 28-Jun-2011 end of Jun.' 13 Withdrawn / Closed

64 NTPC Ltd-Tanda TPP-II Uttar Pradesh NR 1320 1320 27-Jan-2011 2015-16 Connectivity Granted

65 Noida Power Company Limited-Bulk 
Consumer

Uttar Pradesh NR 500 500 27-Jun-2011 Apr.'14 Discussed in SCM

66 GVK Ratle Hydro Electric Project Pvt. Ltd. J&K NR 850 850 9-Mar-2012 Jun.'16 Discussed in SCM

67 NHPC Ltd.(Kotli Bhel HEP-1-A) Uttarakhand NR 215 215 22-Jun-2012 Apr.'17 Discussed in SCM

68 L&T Himachal Hydropower (Sach Khas 
HEP)

Himachal Pradesh NR 267 267 31-Oct-2012 Jun.'21 Discussed in SCM

69 NTPC Ltd. (Dadri Solar) Uttar Pradesh NR 5 5 25-Mar-2013 Mar'2013 Connectivity Granted

70 Essar Power Gujarat Ltd. Jamnagar, Gujarat WR 3240 3040 9-Feb-2010 Apr'12 Connectivity Granted

71 Lanco Vibarbha Thermal Power Pvt Ltd Wardha, Maharashtra WR 1320 1320 17-Feb-2010 Jan'12 Connectivity Granted

72 MB Power (Madhya Pradesh) Limited laharpur- Murra, 
Guwari,Jehari,Belia, District- 

WR 1200 1122 25-Feb-2010 Feb'13 Connectivity Granted

73 SJK POWERGEN Limited Lalpur Village, Shadol District, 
Madhya Pradesh

WR 1320 1320 24-Feb-2010 Jan'14 Connectivity Granted

74 Jayaswal Neco Ltd                              Raigarh 
Energy Limited

Hamirpur & Jobra Village WR 600 600 12-Mar-2010 Dec'13 Connectivity Granted

75 Cosmos Sponge & Power ltd Bhainsamuhan Village, Tehsil- 
Jangir- Champa, Chhattisgarh 

WR 350 320 18-Mar-2010 Jun'13 Connectivity Granted

76 Essar Power MP Ltd( Mahan Phase-II) Singrauli Tehsul,Sidhi Distt,M.P WR 600 540 19-Apr-2010 Mar'13 Connectivity Granted

77 VISA Steel Ltd Raigarh WR 450 450 27-Apr-2010 Aug'13 Connectivity Granted

78 Pipavav Energy Limited Nearest Vilaage- Bherai, Tehsil- 
Rajula, District - Amerali

WR 1200 1110 30-Apr-2010 04.05.2010 Connectivity Granted

79 Gupta Energy Pvt Ltd Village-Usegaon, Ghuggus 
District - Chandrapur, 

WR 660 540 7-May-2010 Nov'11 Connectivity Granted

80 Chitarngi Power Private Ltd Village - Khokhwa, Tehsil- 
Chitrangi, District- Singrauli

WR 5940 3960 21-May-2010 Apr'15 Connectivity Granted

81 Torrent Energy Ltd. Village: Dahej SEZ Taluka-Vagra, 
Dist Bharuch

WR 1200 1200 13-May-2010 Oct'12 Connectivity Granted

82 Prakash Industries Ltd. Hathneora, Champa, Distt-
JangirChampa

WR 625 500 30-Aug-2010 Oct'13 Withdrawn / Closed

83 MB Power (Chhattisgarh)Limited Birra, Siladeh&Gatwa, Distt 
Jangir, Champa

WR 1320 1234 6-Sep-2010 Jan'14 Connectivity Granted

84 NTPC Ltd. (Gandhar) Village-Near Jhanor, existing 
premisis of Gandhar CCPP Dist-

WR 1300 1300 7-Oct-2010 2013-14 Connectivity Granted

85 Gujarat fluro Chemicals Ltd. Village-Kmaliya, Distt-Bachau WR 300 300 19-Jul-2010 Mar'12 Connectivity Granted

86 Torrent Power Ltd. Village-Off National Highway No 
8 dist Surat

WR 382.5 382.5 27-Aug-2010 Apr'12 Connectivity Granted

87 JSW Energy (Ratanagiri) Ltd Vilaage- Chaferi, District-
Ratnagiri

WR 3200 3200 14-May-2010 01.04.2015 Discussed in SCM

88 Bharuch Power limited Village -Khanpur-Deh, Taluka-
Jambusar Dist- Bharuch State-

WR 7200 7200 6-Jul-2010 Jan'13 Withdrawn / Closed

89 Nuclear Power Corporation of India 
Ltd(Kakrapar-3&4)

Village -Vyara,Dist- Surat State-
Gujarat

WR 1400 1400 13-Jul-2010 Jun'15 Connectivity Granted

90 Adani Power Dahej Limited Village-Suva/Dahej-Deh, Dist- 
Bharuch State-Gujarat

WR 2640 2640 12-Jul-2010 Aug'13 Withdrawn / Closed

91 Tata Power Limited Mundra, Kutch WR 1660 1600 29-Jul-2010 Dec'14 Discussed in SCM

92 Shapoorji Pallonji Energy (Gujarat) Pvt. 
Ltd.

Kaj Village, Kodinar Taluka; 
Nearest Town: Kodinar 

WR 1320 500 12-Aug-2010 Jan'15 Withdrawn / Closed

93 Banas Thermal Power Private Ltd Village-Sijehra,Tehsil- 
Vijayraghavgarh,Distt-Katni

WR 1320 1320 21-Sep-2010 Dec'13 Withdrawn / Closed

94 Lanco Power Limited Village--Pathadi, Distt-Korba WR 1320 1320 9-Sep-2010 Jan'14 Connectivity Granted

95 Astarc Power Pvt. Ltd. Village- Near Pandhatal, Umer 
Taluka, Distt-Nagpur, 

WR 1320 1241 21-Sep-2010 Jun'14 Withdrawn / Closed

96 NTPC Ltd(Kawas-II) Village- Near Mora, existing 
premisis of Kawas, Distt-Surat

WR 1300 1300 7-Oct-2010 2013-14 Connectivity Granted

97 DB Power (M.P) Ltd Village- Gorgi, Tehsil- 
Deosar,Distt-Singrauli

WR 1320 1320 6-Oct-2010 Mar'14 or commissioning of tr. Line 
which ever is later

Connectivity Granted

98 Shri Laxmi Power Limited Village-Btkuli and Pasid, Distt-
Raipur

WR 360 360 2-Dec-2010 Jun'13 Withdrawn / Closed

99 Regal energy Ltd Village-Kurur/Wadsa(Desaiganj) 
Distt: Gadchiroli

WR 2640 2640 30-Dec-2010 Jul'14 Withdrawn / Closed

100 Ozone Steel and Power Ltd. Village: Parasada & Bhadura, 
Distt: Bilaspur

WR 350 350 31-Dec-2010 Jun'14 In-principle 
Connectivity Granted

101 NTPC Ltd (Lara STPP-I) Village- hhapora /Lara 
/Lohakhan  Distt: Raigarh

WR 1600 1600 27-Jan-2011 Oct'14 Connectivity Granted

102 NTPC Ltd (Barethi STPP) Village-Barethi & Sandhi     
Distt:Chattarpur

WR 3960 3960 27-Jan-2011 Oct'14 In-principle 
Connectivity Granted
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103 Hindustan Electricity Generation Company Umbre, Pune, Maharashtra WR 2500 2500 28-Feb-2011 Apr'12 Withdrawn / Closed

104 Nuclear Power Corporation of India 
Ltd.(Jaitapur)

Village: Jaitapur, Distt: Ratnagiri WR 3480 3480 20-Jan-2011 2018 In-principle 
Connectivity Granted

105 Jinbhuvish Power Generation Pvt Ltd Village-Bijora/Ghanmukh, 
Taluka: Mahgaon,Distt:Yavatmal

WR 600 600 7-Mar-2011 Nov'13 In-principle 
Connectivity Granted

106 Jain Energy (Chhattisgarh) Pvt Ltd Village-Umereli, Taluka: 
Amaldiha 

WR 1320 1320 11-Mar-2011 Mar'14 In-principle 
Connectivity Granted

107 Sintex Power Ltd. Vill: Lunsapur/Jafrabad, Distt: 
Amreli

WR 1720 1660 8-Apr-2011 Dec'13 In-principle 
Connectivity Granted

108 Jhabua Power Ltd. Vill: Barela, Distt: Seoni WR 1200 1200 25-Apr-2011 Jan'13 or commissioning of tr. Line 
which ever is later

Connectivity Granted

109 Welspun energy Madhya Pradesh Ltd Village-Bujbuja,Distt:Katni WR 1980 1980 16-Mar-2011 Oct'14 In-principle 
Connectivity Granted

110 Suzlon Power Infrastructure Limited Vill: Chitrod Distt: Kutch WR 100 100 26-May-2011 Mar'12 Under Process, Agenda 
Circulated

111 Ellora Paper Mills Ltd Vill: Tirora, Distt: Gondia WR 2640 2640 3-May-2011 Dec'14 Withdrawn / Closed

112 India Bulls Power Ltd. (Amravati -II) Distt: Amravati WR 1350 1350 10-Apr-2011 June'13 Connectivity Granted

113 Petronet LNG Ltd. Bharuch, Ggujarat WR 1200 1200 24-Jun-2011 Jan'14 Withdrawn / Closed

114 Welspun Energy Annupur Ltd Annupur MP WR 1320 1320 8-Aug-2011 Aug'14 Withdrawn / Closed

115 Hindustan Electricity Generation Company Pune WR 1137 1137 26-Aug-2011 Mar'14 Connectivity Granted

116 NTPC - SAIL Power Co P Ltd. Durg Chhattisgarh WR 500 500 15-Nov-2011 2014-15 Discussed in SCM

117 SEC Railways Nabinagar, Chhattisgarh WR 1000 100 28-Nov-2011 01.04.2013 Connectivity Granted

118 NTPC Vindhyachal St-V Singrauli, M.P. WR 500 500 24-Oct-2011 2014-15 Connectivity Granted

119 Reliable Thermal Power Ltd Rewa MP WR 1320 1235 21-Dec-2011 Jun-16 Discussed in SCM

120 Dwarkesh Energy Ltd. Khandwa, MP WR 1320 1240.8 16-Feb-2012 01.10.15 Discussed in SCM

121 NTPC Khargone Khargone, MP WR 1320 1320 12-Jan-2012 April'15 Discussed in SCM

122 BALCO Korba, Chhattisgarh WR 135 135 24-Jan-2012 15th Feb'12 Connectivity Granted

123 BALCO Korba, Chhattisgarh WR 675 675 17-Jul-2012 Oct'13 Connectivity Granted

124 ACB(India) Ltd. Korba, Chhattisgarh WR 60 54 22-Aug-2012 Jun'13 Connectivity Granted

125 NTPC(Gadarwara) Narsinghpur, M.P WR 1600 1600 4-Dec-2012 Nov'15 Under Process

126 Nana Layja Power Co. Ltd. Kutch, Gujarat WR 2000 1515 4-Feb-2013 Aug'17 Under Process

127 Nana Layja Power Co. Ltd. Kutch, Gujarat WR 3960 2990 4-Feb-2013 Jun'17 Under Process

128 Adhunik Power and Natural Resources Rajganj Village,kahalgaon-
Tehsil,Bhagalpur-District,Bihar

ER 1320 1000 5-Mar-2010 Jul'13 Withdrawn / Closed

129 VISA Power Ltd Brahmanabasta,Cuttack 
District,Orissa

ER 1320 1250 17-Mar-2010 Sep'13 Discussed in SCM

130 Mahanadi Aban Power Co Ltd Talcher Town, Angul District ER 1320 850 10-May-2010 Sep'13 Withdrawn / Closed

131 Tata Power company Ltd Naraj Marthapur, Cuttack 
District

ER 1320 1000 10-May-2010 Dec'13 Withdrawn / Closed

132 Himagiri Hydro Energy Ltd. (Panan) Sankalan Village,Mangan,District-
North Sikkim 

ER 300 300 14-Jun-2010 Jul'14 Discussed in SCM

133 JAS Infrastructure Capital Pvt Ltd. Siria,Banka District, Bihar ER 1320 1200 15-Jun-2010 Jan'14 Connectivity Granted

134 J R Power Gen Private Limited Village -Baija, Kishore nagar 
Tehsil,Dist- Angul State-Orissa

ER 1980 1980 6-Jul-2010 Jun'14 Discussed in SCM

135 GMR Kamalanga Energy Ltd Kamalanga Village, Dhenkanal 
District, Orissa

ER 350 220 10-Aug-2010 Dec'11 Connectivity Granted

136 Sneha Kinetic Power Projects (Dikchu) Dikchu Village,East District, 
Sikkim

ER 96 96 16-Sep-2010 Dec'13 Connectivity Granted

137 KHC Lethang Hydro Power project Village-Lethang, West Sikkim 
District

ER 96 105.6 29-Sep-2010 Jan'14 Withdrawn / Closed

138 Jindal India Thermal Power Ltd Derang Village,Angul District,  
Orissa

ER 600 522 2-Dec-2010 Sep'13 Discussed in SCM

139 Himachal EMTA Power Ltd Ballavpur/Ranigunj, Distt-
Burdwan, West Bengal

ER 500 500 23-Dec-2010 Mar'14 Withdrawn / Closed

140 NTPC Ltd (Darlipali) Darlipali Village, Sundargarh 
Distt

ER 1600 1600 27-Jan-2011 Oct'14 Connectivity Granted

141 NTPC Ltd (Gajmara) Gajmara Village, Dhenkanal Distt ER 1600 1600 27-Jan-2011 Aug'14 Discussed in SCM

142 Corporate Power Limited Hempur/Bana,Lathepur District, 
Jharkhand

ER 540 480 11-Feb-2010 Dec'11 Connectivity Granted

143 India Power Corporation (Bihar)Ltd sSangrampur Village, Purbi 
Champaran, State- Bihar

ER 1320 1320 17-Feb-2011 Jul'15 Withdrawn / Closed

144 Arissan Power Ltd Banka ER 1320 1320 2-May-2011 May'14 Withdrawn / Closed

145 DPSC Ltd Chalbalpur, Dist-Burdwan, State-
WB

ER 1000 1000 10-May-2011 Jul'14 Connectivity Granted

146 Kanti Bijlee Utpadan Nigam Limited Muzaffuarpur TPS 
Switchyard,Bihar

ER 390 126 20-May-2011 30.11.2012 Connectivity Granted

147 Inland Power Tonagatu, Block : Gola, Distt-
Ramgarh

ER 396 360 17-Jun-2011 Mar'13 Withdrawn / Closed

148 Jindal Steel & Power Ltd Nipania/Barshtand, Dist-Godda, 
Jharkhand

ER 1320 1320 27-Jun-2011 Jan'15 Discussed in SCM

149 Sahara India Power Co. Ltd. Titilagarh Village,  Blangir 
District

ER 1320 1100 14-Jul-2011 Sep'14 Discussed in SCM

150 NSL Orissa Power & Infratech Pvt. Ltd. Near Boinda, Kishorenagar 
Tehsil, Dist-Angul, Orissa

ER 1320 1240 28-Nov-2011 Dec'15 Discussed in SCM

151 Orissa Power Generation Corporation 
(OPGC)

Banaharpali, Jharsuguda, Orissa ER 1320 618 23-Dec-2011 Jan'16 Connectivity Granted

152 National Aluminium Company Ltd. Banarpal, Angul, Orissa ER 1200 430 24-May-2012 Jan'15 Withdrawn / Closed

153 Gati Infrstructure Ltd. Chuzachen Village, East Sikkim 
District, Sikkim

ER 99 99 29-May-2012 Aug'12 Connectivity Granted
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154 Bhushan Energy Ltd. Ganthigadia, Angul, Orissa ER 2640 2640 10-May-2012 Jan'16 Discussed in SCM

155 Tata Steel Ltd. Jamshedpur, Jharkhand ER 200 200 25-Jul-2012 41244 Connectivity Granted

156 BGR Energy Ltd. Bhapur, Nayagarh, Orissa ER 1320 1320 14-Aug-2012 Aug'16 Withdrawn / Closed

157 NTPC SAIL Power Company Rourkela, Sundergarh, Orissa ER 250 250 28-Aug-2012 2017-17 Withdrawn / Closed

158 NSL Nagapatnam Power and Infratech 
Private Limited

Angul District,Odisha ER 1320 1234 3-Apr-2013 Jan'16 Under Process, Agenda 
Circulated

159 Nalco Damanjodi Village, Koraput 
District, Odisha

ER 150 150 2-Apr-2013 Jan'15 Under Process

160 Athena Demwe Power Limited (ADPL) Parasuram Kund Village, Lohit 
District, Arunachal Pradesh

NER 1925 1925 5-Apr-2010 Jan'16 Discussed in SCM

161 Bhilwara Energy Ltd. (Nyamjung Chu) Lumla,Tawang Disrict,Arunachal 
Pradesh

NER 780 780 23-Jul-2010 23.01.2016 Discussed in SCM

162 Siyom Hydro Power Project Kaying Village,West Siang 
District, Arunachal Pradesh

NER 1000 1000 11-Oct-2010 Oct'16 Discussed in SCM

163 Tato Hydro Power Project Tato Village,West Siang District, 
Arunachal Pradesh

NER 700 700 11-Oct-2010 Aprl'16 Discussed in SCM

164 KSK Dibbin Hydro Power Pvt Ltd Dinbbin village,Distt-West 
Kamang, Ar. Pradesh

NER 120 120 7-Dec-2010 Feb'15 Connectivity Granted

165 Naying DSC POWER Ltd Pene village, West siang, Ar. 
Pradesh

NER 1000 1000 4-Jan-2011 Feb'18 Discussed in SCM

166 Adishankar Khuitam Power Private Ltd Selari Village, West Kameng 
Distt, Ar. Pradesh

NER 66 66 14-Jan-2011 Mar'15 Connectivity Granted

167 Patel Hydro Pvt Ltd Dirang Village, West Kameng 
Distt, Ar. Pradesh

NER 273 273 28-Jan-2011 Sep'15 Connectivity Granted

168 SEW Nafra Power Corporation Ltd Nafra Village, West Kameng 
Distt, Ar. Pradesh

NER 120 132 2-Feb-2011 Jun'14 Connectivity Granted

169 Energy Development Co. Ltd. Tsachu village, Tawamg Distt NER 164 164 2-Apr-2011 Nov'17 Discussed in SCM

170 Energy Development Co. Ltd. Pakke village, East Kameng Distt NER 391 391 2-Apr-2011 Jan'16 Discussed in SCM

171 GMR Londa Hydro Power Project Londa Village, East Kameng Distt NER 225 225 5-Apr-2011 Dec'16 Discussed in SCM

172 Tawang-I (600+10%OL) Nuranchu Power House, Tawang NER 600 600 18-Apr-2011 2017-18 Discussed in SCM

173 Tawang-II (600+10%OL) Yusum Village, Tawang NER 600 600 18-Apr-2011 2017-18 Discussed in SCM

174 L & T Arunachal Hydro Power Ltd Tado-gito Villtage, West Siang NER 74 74 24-Jan-2012 June 16 Discussed in SCM

175 Pauk Hydro Power Pvt. Ltd Purying/Hiri, West Siang NER 145 145 29-Feb-2012 Feb 16 Discussed in SCM

176 Heo Hydro Power Pvt. Ltd Meing/Gapo Village, West Siang NER 240 240 29-Feb-2012 Feb 16 Discussed in SCM

177 Siyota Hydro Power Pvt. Ltd Tato Village,West Siang District, 
Arunachal Pradesh

NER 186 186 29-Feb-2012 Feb 16 Discussed in SCM

178 Etalin Hydro Power Co. Ltd. Etalin Village,Dibang District, 
Arunachal Pradesh

NER 3097 3097 16-Jan-2013 Dec'20 Under Process

179 Kangtangshri Hydro Power Pvt. Ltd Mechuka Village, West Siang 
Dist. Arunachal Pradesh

NER 80 80 14-Mar-2013 Jun'17 Under Process

180 Mechuka Hydro Power Pvt. Ltd. Mechuka Village/Pemashelpu, 
West Siang Dist. Arunachal 

NER 90 90 14-Mar-2013 Aug'17 Under Process

181 Wardha Power Ltd. Warora, Maharashtra WR 540 270 16-04-2013 Apr'14 Discussed in SCM

182 Abhijeet MADC Nagpur Energy Pvt. Ltd. Maharashtra WR 252 252 21-05-2013 Apr'14 Discussed in SCM

183 Srijan Energy System Bhuj, Gujarat WR 300 300 27-05-2013 Mar'16 Discussed in SCM

184 NTPC Ltd. Talcher, Odisha ER 10 10 07-05-2013 Sep'13 Connectivity Granted

185 NTPC Ltd. Faridabad, Solar NR 5 5 05-06-2013 Dec'13 Discussed in SCM

186 NTPC Ltd. Unchahar,Solar NR 10 10 23-04-2013 Sep'13 Discussed in SCM

187 NTPC Ltd. Singrauli Hydro NR 8 8 23-04-2013 Feb'14 Discussed in SCM

188 East Coast Energy Pvt. Ltd. Srikakulam SR 1320 934.2 27-07-2013 Jun'15

Page 4 of 8


